

# **TOWN OF PALM BEACH**

Information for Town Council Meeting on: August 15, 2018

---

TO: Mayor and Town Council

VIA: Kirk W. Blouin, Town Manager

FROM: H. Paul Brazil, P.E., Director of Public Works

RE: Approve Request by Akerblom Contracting, Inc. to Close North Lake Way as Part of the E-1, E-2, and G-1 Liftstation Improvements Project

DATE: July 18, 2018

---

## **STAFF RECOMMENDATION**

Town staff recommends that Town Council approve Akerblom Contracting, Inc.'s request to close North Lake Way as part of the E-1, E-2, and G-1 Liftstation Improvements Project. If Council approves this request, Public Works will issue a right-of-way permit with appropriate limitations and will coordinate this work with other work in the area.

## **GENERAL INFORMATION**

As part of the contract award and Resolution No. 54-2018, the proposed construction work consists of the replacing liftstation material and equipment located in the middle of North Lake Way. The E-1 Liftstation (on North Lake Way and Mediterranean Road) and the E-2 Liftstation (on North Lake Way between Nightingale Trail and Mockingbird Trail) are located in the middle of the road and, a full road closure is required to complete the work in a timely and safe manner.

Staff has been working diligently to ensure that all owner direct purchase of materials are in hand prior to commencing the work and will fast track the construction to minimize the closure duration time of North Lake Way. Saturday work may be required and the contractor will adhere to the Town Code requirements in an effort to accelerate the re-opening of the road.

- Upon approval and receipt of all the materials, the construction work is tentatively scheduled to start the week of August 20, 2018 (weather permitting), and the duration of the closure for the E-1 Station at North Lake Way and Mediterranean Road is anticipated to be approximately five (5) weeks.
- Following the completion and re-opening of North Lake Way at Mediterranean, the contractor will mobilize to E-2 between Nightingale Trail and Mockingbird Trail. At no time will both locations be closed at the same time.
- Upon approval and receipt of all the materials, the construction work is tentatively scheduled to start the week of September 24, 2018 (weather permitting), and the duration of the closure for the E-2 Station between Nightingale Trail and Mockingbird Trail is anticipated to be approximately five (5) weeks.

- Maintenance of Traffic plans have been attached for reference.

#### Attachments

cc: Eric Brown, P.E., Assistant Director of Public Works  
Patricia Strayer, P.E., Town Engineer  
Jason Debrincat, P.E., Senior Project Engineer  
Brett Madison, Facilities Maintenance Division Manager  
Craig Hauschild, Planning & Zoning, Civil Engineer