

From: Margaret Zeidman <MZeidman@townofpalmbeach.com>

Date: July 6, 2022 at 10:21:02 AM EDT

To: Kirk Blouin <KBlouin@townofpalmbeach.com>

Cc: Maggie Zeidman <heron1107@aol.com>, Carolyn Stone <cstone@townofpalmbeach.com>

Subject: Re: 432152-1-52-01 (E4V19) Request for Delay Start Date -- SR 704/Royal Park Bridge Painting Project

I am aware of the issue. Please add to agenda. It is disappointing that our request is not or can not be considered.

Maggie

Sent from my iPhone

On Jul 6, 2022, at 9:05 AM, Kirk Blouin <KBlouin@townofpalmbeach.com> wrote:

*****Note: This email was sent from a source external to the Town of Palm Beach. Links or attachments should not be accessed unless expected from a trusted source. Additionally, all requests for information or changes to Town records should be verified for authenticity.*****

Sent from my iPad

Begin forwarded message:

From: Danielle Hickox Moore <DMoore@townofpalmbeach.com>

Date: July 5, 2022 at 9:38:05 PM EDT

To: Carolyn Stone <cstone@townofpalmbeach.com>

Cc: Kirk Blouin <KBlouin@townofpalmbeach.com>, Paul Brazil

<PBrazil@townofpalmbeach.com>, Danielle Moore <dukie85@aol.com>, Danielle Moore

<Dukie85@gmail.com>, Patricia Strayer <PStrayer@townofpalmbeach.com>, Jessica Savidge

<jsavidge@townofpalmbeach.com>

Subject: Re: 432152-1-52-01 (E4V19) Request for Delay Start Date -- SR 704/Royal Park Bridge Painting Project

Thank you all. Yes Carolyn brief me extensively last week. This is most disappointing

Warm wishes

Dani

Danielle Hickox Moore

Mayor

Town of Palm Beach

On Jul 5, 2022, at 8:41 PM, Carolyn Stone <cstone@townofpalmbeach.com> wrote:

*****Note: This email was sent from a source external to the Town of Palm Beach. Links or attachments should not be accessed unless expected from a trusted source. Additionally, all requests for information or changes to Town records should be verified for authenticity.*****

Kirk,

I briefed the Mayor on the situation late last week. Once you confirm with Maggie regarding TC agenda, we can provide the letter for consideration (as back up if you deem appropriate).

I'll be on the lookout for a draft letter from Patricia. Once we have confirmation that the item should be on the agenda or Modification sheet, I'll work with Jess to have the appropriate materials available for the council.

Thank you,
Carolyn

Carolyn S. Stone
Assistant Town Manager
Town of Palm Beach

On Jul 5, 2022, at 4:34 PM, Kirk Blouin <KBlouin@townofpalmbeach.com> wrote:

Paul, Carolyn,

I agree that is the next step.

Paul,

Can someone from your team draft the letter and Carolyn can you call the Mayor and brief her.

Also let's add to the TC agenda or modification sheet but let me speak with Maggie first. At a minimum we need to inform the public on the obvious disruption to traffic if FDOT will not or can't change the start date.

Thx. Kirk

Sent from my iPad

On Jul 5, 2022, at 3:05 PM, Paul Brazil <PBrazil@townofpalmbeach.com> wrote:

Patricia - thanks for trying.

Kirk and Carolyn - do we want to ask the Mayor to write to the District Secretary?

H. Paul Brazil, PE
Director of Public Works
Town of Palm Beach

From: Patricia Strayer <PStrayer@TownofPalmBeach.com>
Sent: Tuesday, July 5, 2022 1:12 PM
To: Kirk Blouin <KBlouin@TownofPalmBeach.com>; Paul Brazil <PBrazil@TownofPalmBeach.com>; Carolyn Stone <cstone@TownOfPalmBeach.com>
Subject: FW: 432152-1-52-01 (E4V19) Request for Delay Start Date -- SR 704/Royal Park Bridge Painting Project

The project manager indicated that he cannot get an extension. The contract has already been awarded. They hope if the weather is good to be complete by January 1.

Patricia

Patricia Strayer, PE
Town Engineer

Town of Palm Beach
Public Works Department
951 Okeechobee Road
West Palm Beach, FL 33401
(O) 561.227.7056
(C) 561.339.7309

From: Gandjei, Khosrow <Khosrow.Gandjei@dot.state.fl.us>
Sent: Tuesday, July 05, 2022 1:11 PM
To: Patricia Strayer <PStrayer@TownofPalmBeach.com>
Cc: Angel Gardner <angel@valerin-group.com>; Carolyn Stone <cstone@TownOfPalmBeach.com>; Paul Brazil <PBrazil@TownofPalmBeach.com>; Jason Debrincat <jdebrincat@TownOfPalmBeach.com>; Mike Roach <MRoach@TownofPalmBeach.com>; Shimony, Ido <IShimony@eismanrusso.com>; Marzi, Joseph <Joseph.Marzi@dot.state.fl.us>
Subject: RE: 432152-1-52-01 (E4V19) Request for Delay Start Date -- SR 704/Royal Park Bridge Painting Project

*****Note: This email was sent from a source external to the Town of Palm Beach. Links or attachments should not be accessed unless expected from a trusted source. Additionally, all requests for information or changes to Town records should be verified for authenticity.*****

Good afternoon Patricia,

It was good to talk with you. As mentioned, our Contractor has difficulty to achieve the materials within timely manners and therefore, they had the approval from our office of them to begin construction on September 7th, 2022, as they have requested. This would only extend the completion of the project to July 2023 in-lieu of May 2023. However, as I mentioned in our conversation, the Contractor will be doing their best to complete the project by end of this year, if weather permitting.
Please let me know if I can be any further assistance.

Thanks,

Khosrow "KG" Gandjei, EI
Construction Project Oversight
FDOT West Palm Beach Operations
(561) 531-3877 Cell
khosrow.gandjei@dot.state.fl.us

From: Gandjei, Khosrow
Sent: Tuesday, July 5, 2022 10:55 AM
To: Patricia Strayer <PStrayer@TownofPalmBeach.com>
Cc: Angel Gardner <angel@valerin-group.com>; Carolyn Stone <cstone@TownOfPalmBeach.com>; Paul Brazil <PBrazil@TownofPalmBeach.com>; Jason Debrincat <jdebrincat@TownOfPalmBeach.com>; Mike Roach <MRoach@TownofPalmBeach.com>; Shimony, Ido <IShimony@eismanrusso.com>
Subject: RE: 432152-1-52-01 (E4V19) Request for Delay Start Date -- SR 704/Royal Park Bridge Painting Project

Good morning Patricia,

I am currently in a meeting until noon, and I will return your call soon after.

Thanks,

Khosrow "KG" Gandjei, EI
Construction Project Oversight
FDOT West Palm Beach Operations
(561) 531-3877 Cell
khosrow.gandjei@dot.state.fl.us

From: Patricia Strayer <PStrayer@TownofPalmBeach.com>
Sent: Tuesday, July 5, 2022 10:37 AM
To: Gandjei, Khosrow <Khosrow.Gandjei@dot.state.fl.us>
Cc: Angel Gardner <angel@valerin-group.com>; Carolyn Stone <cstone@TownOfPalmBeach.com>; Paul Brazil <PBrazil@TownofPalmBeach.com>; Jason Debrincat <jdebrincat@TownOfPalmBeach.com>; Mike Roach <MRoach@TownofPalmBeach.com>
Subject: Fw: 432152-1-52-01 (E4V19) Request for Delay Start Date -- SR 704/Royal Park Bridge Painting Project

EXTERNAL SENDER: Use caution with links and attachments.

Khoscrow,
The Town would like to respectfully request that the Royal Park Bridge Painting Project be delayed until May 2023. I just left you a voicemail with the same request. Please feel free to call me or email so that we can discuss further. Thank you.

Patricia

Patricia Strayer, PE
Town Engineer

Town of Palm Beach
Public Works Department
951 Okeechobee Road
West Palm Beach, FL 33401
(O) 561.227.7056
(C) 561.339.7309

Please be advised that under Florida law, e-mails and e-mail addresses are public records. If you do not want your e-mail address released in response to a public records request, do not send electronic mail to this entity. Instead, contact the Town of Palm Beach by phone at (561) 838-5400, or in writing: 360 S. County RD, Palm Beach, FL 33480.