
Summary of Weekly Work Completed for the Town Marina Project 
Prepared and submitted via email weekly to the Town by 
Gordon Thompson at Baird and Associates 

 

December 24 – January 4 

 Meeting with Public Works staff to discuss project progress and review draft Town Council 
presentation. 

 Meeting with Josh Martin and Paul Castro at Town P&Z to discuss the P&Z and ARCOM 
application and drawings.  Minor items were identified to address ahead of official 
submittal.  (Paul Castro will provide a case number next week after the Town Council 
Redevelopment meeting. We can then officially submit the application and Baird will circulate 
notifications to adjacent property owners.) 

 Edgewater reviewed and provided comments on permit sketches.  Baird has revised the 
sketches and resubmitted to Edgewater. 

 Expected lateral load requirements provided to Ebsary and Ardaman to support lateral load 
assessment. 

 Electrical plans were reviewed and returned to RGD for revision. 

 

Week of January 7‐11 

 Town Council presentation. 

 Permit application completed.  Submittal pending. 

 Finalized ARCOM drawings and application for submittal pending case number. 

 Water based borings were completed. 

 Inquiry into South Lake Park boundary survey. 

 Coordination and preparation with Ebsary on lateral load test. 

 

Week of January 14‐18 

 Meeting with Town Manager and Public Works staff (Friday, Jan 18). 

 Permit application completed. 

 Parameters for the lateral load test were developed.  Lateral load test #1 was 
performed.  Setup for lateral load test #2 was completed. 

 Proposal for South Lake Park boundary survey received. 

 Development of dock manufacturer pre‐qualification package. 

 Update of construction cost estimates. 

 Sediment characterization (contaminant) samples were collected. 

 Conceptual layout of dock elements along piers (piles, dock boxes, power pedestal, pump‐out) 
was developed. 

 

Week of January 21‐25 

 Informal ARCOM presentation. 

 P&Z and ARCOM application was submitted. 

 Meeting with FPL to locate cable crossings. 

 Lateral load test were completed. 

 Bulkhead excavation and steel thickness tests were completed. 

 Three proposals were obtained to perform the South Lake Park boundary survey. 

 Baird attended the Marina and Boatyard Conference with Mike Horn and Jason Debrincat to 
look at dock details, such as dock surface options, ladders, bollards, power pedestals, etc. 




