
TOWN OF PALM BEACH
Information for Town Council Meeting on: May 15,2024

To: Mayor and Town Council

Via: Kirk Blouin, Town Manager

From: Wayne Bergman, Director of Planning, Zoning & Building

Re: Waiver of Town Code Section 18-237, For Building Permit Extension at 1340 S. Ocean
Blvd.

Date: March 25,2024

STAFF RECOMMENDATION

Staff recommends that the Town Council consider the request from attorney Alexander D.
Kochman, representing the property owner, regarding a time extension in which to complete
construction of a new carriage house and tennis pavilion, renovations to the existing boathouse,
and sitework at 1340 S. Ocean Blvd. and to extend the permit by three additional months - until
July 31,2024.

GENERAL INFORMATION

The current owner is the Green Family Trust, who purchased the property in July of 2018. The
building permit for the new carriage house and tennis pavilion, renovations to the existing
boathouse, and sitework was issued on June of 2021, had a duration of 34 months, and expires on
April 14, 2024. Mr. Kochman explains in his letter, dated March 20,2024, that the time
extension is based on the retention of additional design consultants, changes to finish material
selections throughout the project, and delivery delays. The attached construction schedule shows
the new timeline has all work completed by the middle of July, 2024.

The contractor appears to have complied with all new requirements for neighbor notice. Staff
has no issue with the request.

Attachments: Letter from Alexander D. Kochman, with Construction Schedule
Permit Summary for the Property
Property Appraiser Details for the Property



KocHuAN & Ztsr,q, prc

Ronald S. Kochman*
Maura A. Ziska
Alexander D. Kochman

*Also admitted in New York

March 20,2024

Esperantd
Z22Lakeview Avenue, Suite 1500

West Palm Beach, Florida 33401

Telephone: (56 l) 802-8960
Facsimile: (561) 802-8995

VIA EMAIL

wbersman@.townofoalm beach. com

Mr. Wayne Bergman, Building Official
Town of Palm Beach
360 S County Road
Palm Beach, FL 33480

Re: Extension for construction timeframe 11340 South Ocean Boulevard, Palm Beach, FL

Dear Wayne,

This letter shall serve as formal notice of the request for a waiver of the time schedule for
completion of construction by the owner of 1340 South Ocean Boulevard, Palm Beach, Florida.
The request is to allow the contractor to continue on work on a single-family residence. Also
enclosed is a construction schedule from Sloane Construction Company of Palm Beach County,

Inc. for completion of the project. The reason for the delay and request for an extension is due to
retaining additional design consultants, changes to finish material selections throughout the

construction process thus far, delivery delays for materials. After relocating the boat house, the

civil engineer, structural engineer and architect deemed the seawall inadequate and required it to
be replaced. The owner retained a new lighting designer at the end of September 2022 who made

numerous changes to the boathouse thereby requiring us to remove the already completed, painted

dry wall. The changes in materials and additions caused a delay in receiving new fixtures; the
delivery of the hardscape materials alone took eight (8) months to obtain. The new completion
date would be the middle of July 2024.lhave also included a copy of the letter that will be sent

notifying the abutting property owners and the owners across the street from the project.

Please place this request on the May 15, 2024Tovn Council agenda.

Respectfully,

:4k*andaD, Kac0r4no

Alexander D. Kochman
ADIUjc
Enclosures
cc: Client

A Florida Professional Limited Liability company Including professional Associations
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1340 S Ocean Blvd
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SLoANE
CONSTRUCTION
COMPANYd#ll.M

1340 S Ocean Blvd

ProJed Completion Schedul€
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TOWN OF PALM BEACH
Planning, Zoning and Building

BUILDING PERMIT TIME EXTENSION REQUEST

A request for a building permit time extension must be submitted to the Town no later than 30 days
PRIOR to permit expiration. Please send the following items to Director Bergman and Deb Moody
at dmoody/OtownofDalmheach.com and @

l. Provide a detailed letter explaining the reasons why a time extension is being requested.

2. Provide a construction schedule to show completion limeline (CPM, Gantt Chart).

3. Provide nuisance mitigation meas$es.

4. Provide a statement that first class mailed notice to neighbors within 300 feet will be provided at least 25 days

prior to the meeting at which the extension is to be considered.

5. lnclude a copy of the above notification sent to neighbors.

6. Provide a USPS Certificate of Mailing as proof of the mailed notice.

7. Payment - provide a copy of the receipt showing payment ofapplicable fees ( I % of remaining, unfinished

construction).

Dgdlircl: For meeting dates please visit our website at W.tqtlqlgl0tr31i!.!08

'$+it'rL-J

o Town Council Development Review Date (Wednesdayyoil'1512024

. Deadfine for submittal of request/backup must be receivedby: 0510112024

(Deadline is the Wednesday, two weeks prior to the Town Council Development Review Meeting)

o Deadline for Notice to Neighbors: 0#192024
(must be provided 25 days in advance of TC/DRC Meeting)

permit #: B-21-89253 Exp. Date: 06t1412023

Job Address: 1340 S Ocean Blvd

Length oftime extension being requested: (in days) 59 days

Proposed completion date if requested time extension is granted: July 3'1. 2024
(Must attach crmpletion schedule)

Contact. Jeremy Sloane Phone. 561-310-8167
g.u1;. jsloane@sloaneconstruction.com

Post Office Box 2029 . 360 South County Road . Palm Beach, Florida 33480
Telephone: (561)838-5431 . Facsinile (561)835-4621

E-Mail: p$@townofpalmb€ach.com . Website: www.townofpalmbeach.com

@ Rccyct.d papcrR.v,20240123



Permit# . B-21-89253

permit# . B-21-91050

Permif# .8-24-02840

VALUATION OF'Pf,'RMITS TO DATT':
(Original permit value and any permit updates containing valuation to date)

Job Address. 1340 S Ocean Blvd

Job Value g 10,235,000

Job Value $149949q

Job Value g 3,000,000

Permit# : Job Value

Valuation of work remaining to complete the projecc $_q53,146
(lnclude labor, materials and the value of any owner supplied items, etc.)

Permit fee due based upon l% ofthis amount:
(attach a copy of the receipt for payment)

$ 8,531.46

STATE OF
COUNTY OF

Swom to (or affirmed) and subscribed before me

2024 ,By €,reFaf Kar,\,r*ry

Who are personally t no,rn t/ OR produced
identifi cation (Type of identifi cation)_
OR Online Notarization_.

NOTARY TO CONTRACTOR

STATE OF
COUNTY OF

Sworn to (or affirmed) and subscribed before me

*i"---2*--aay ot fl-rt RC l_ 2oLthis--------- 

-dayof 

ku. I

2o_:l'/ .Bv Jq*, 5lo.r,<

Who are personally yronn V OR produced
identifi cation (Type of identifi cation)

OR Online Notarization

I certifl the
above to be true and correct.

NOTARY TO

#r" ir,tu. ' sure of Ftortda

-,'m$,:.lii,iffi1
throqh Xatlgn.t Notry

SEAL:

tfY COUIE$ON I tlH t70l0C

O(PIRES: OcbD.t 15. AEs
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Property Detail

Subdivision
Official Records BooUPage

Sale Date

Legal Description

Owner Information

Owner(s)

GREENE FAMILY TRUST
LIEBER OREN D ESQ TR

Sales Information

Sales Date Price

FEB-2020 $10

JUL-2018 $32,495,925

sEP-2014 $13,440,000

DEC-2005 $10,900,000

APR-1994 $1,700,000

MAY-1993 $100

MAY-1993 $1,000,000

sEP-1901 $2,730,000

Exemption Information

ApplicanUOwner(s)

KALUZNY STEFAN

KALUZNY STEFAN

Property Information

Number of Units
*Total Square Feet

Acres
Property Use Code

Zoning

Location Address : 1340 S OCEAN BLVD

Municipality : PALM BEACH

Parcel Control Number : 504344-02-1 1 -000-0030

CASAAPAVA

31315 I 419

FEB-2020

CASAAPAVALTS3&4

Mailing Address
1340 S OCEAN BLVD
PALM BEACH FL 33480 5021

OR BooUPage Sale Type Owner
3,I315 / 00419 WARRANTY DEED GREENE FAMILY TRUST

29987 IOO2O2 WARMNTY DEED GREENE FAMILYTRUST
27O4O IOOO9O WARMNTY DEED CASAAPAVALOT 3 LLC

1s677 I 01231 WARRANry DEED 1300 souTH ocEAN BOULEVARD
REV TRUST

08209 / 01881 WARMNTY DEED

07756 I 01746 CERT OF TITLE

07730 / 00581 CERT OF TTTLE

08421 101311 WARRANTY DEED 1OO1 INVEST INC

Year Detail

2024 HOMESTEAD

2024 ADDITIONAL HOMESTEAD

1

20194

4.2965

OlOO_SINGLE FAMILY

R-AA-LARGE ESTATE RES| DENTIAL (50-PALM BEACH )

Appraisals

Tax Year 2023 2022 2021 2020 2019
lmprovement Value $22,622,956 $20,969,455 $16,502,289 $11 ,273,991 $1 3,880,91 I

Land Value $63,964,707 $57,545,550 $45,54'l ,755 $13,560,000 $13,080,000
Total Market Value $86,587,663 $78,515,005 $62,044,044 $24,833,991 $26,960,919

Assessed and Taxable Values

TaxYear 2023 2022 2021 2020 2019
Assessed Value $53,553,967 $51,994,143 $50,479,750 $24,833,991 $26,960,919

Exemption Amount $50,000 $50,000 $50,000 $50,000 $50,OOO

Taxable Value $53,503,967 $51,944,143 $50,429,750 $24,783,991 $26,910,919

TaxYear 2023 2022 2021 2020 2019
AD VALOREM $803,395 $805,043 $818,400 $408,960 $451,674

NON AD VALOREM $2,870 $2,862 $3,118 $2,See $2,Se7

Taxes



TOTAL TAx $806,266 $807,905 $821,518 $411,859 $454,571

Dorothy Jacks, CFA, AAS PALM BEACH COUNTY PROPERTY APPRAISER tyww.Pbcpao.gov


