



Farhan Qazi  
Manager OSP Engineering

AT&T Florida  
120 N K St,  
Lake Worth,  
FL-33460

T 561-540-9275  
Farhan.Qazi@att.com  
att.com

May 29, 2018

Town of Palm Beach

**Attention: Patricia Strayer**

**Subject: A list of Pending Permit for AT&T Right of way/ Undergrounding work**

The following is a summary of items which are waiting for Town's approval:

1. The 1<sup>st</sup> portion of U-18-00754, AT&T project 8E843308N, Pending FDOT and Town Council approval for the intersection work on Royal Palm Way and Cocoanut Row to place 5 Conduits 4In, with steel plate under roadway, also support future undergrounding work, can be approved when Town council approves.
2. The 2nd portion of U-18-00754, AT&T project 8E843308N, also support future undergrounding work that is South of the Intersection of Cocoanut Row and Royal Palm Way can be approved next so we can schedule work with our contractor HYPOWER, going south along Cocoanut Row, to place 5 Conduits 4In.
3. The Pending permit number U-18-00759 for AT&T 7E843510 project in front of the school, , Can be approved after school closure to open-cut the Travel way south of Sea Spray along Cocoanut Row to place 3 Conduits 4In.
4. For Brady Pl, permit no U-18-00914, for AT&T Project 8E843336N, a new set of plan has already been submitted on 5-1-18 adding Handholes(Vaults) at each intersection connecting the 5-4In conduits run(going N-S) that will also support future undergrounding work. We would like this permit to remain active for 3-6 Month to allow our contractors ( To be assigned) to locate and schedule the work, bypassing any roadblocks etc, before the end of 2018.

I can be reached at the 561-540-9275 if there is any question about the above mentioned projects.

Thank you,

Farhan Qazi, E.I,  
Manager OSP Planning & Engineering Design  
AT&T Network Operations, Construction and Engineering

AT&T  
120 N K St, 3Rd Flr, Lake Worth, FL-33460  
m 561-540-9275 | FQ2669@att.com

MOBILIZING YOUR WORLD

**AT&T**