

**Change Notification to Owner**

The Whiting-Turner Contracting Company
1901 W. Cypress Creek Road, Suite 101, Fort Lauderdale, FL 33309
Tel: (954) 776-0800 Fax: (954) 776-0797

Project: Town-Wide Overhead Utility Undergrnding Ph.1 -
Palm Beach
Palm Beach, FL 33401

W-T Job Number: 016885.100
Date: 05/24/2018
CN Number: 000018
Project Area:

To: Michael Roach
Town Of Palm Beach
951 Old Okeechobee Road
Suite A
West Palm Beach, FL 33401

From: Matt Moo Young
The Whiting-Turner Contracting Company
1901 W. Cypress Creek Road
Suite 101
Fort Lauderdale, FL 33309

DESCRIPTION: A-41 Wastewater Pump Station Electrical and Mechanical Improvements

REASON: Owner Request

SOURCE:

SCOPE OF WORK: Town of Palm Beach requested for W-T to perform improvements to an existing pump station as additional work outside the original scope of work. Scope of work would consist of electrical, mechanical, and roof improvements.

CONTRACTORS AFFECTED:

RELATED OBJECTS:

AUTHORIZATION

WT REQUESTS AUTHORIZATION TO PROCEED WITH THE CHANGES DESCRIBED ABOVE.
COST/SCHEDULE IMPACT WILL BE AS FOLLOWS:

Cost: \$ 558,572.40

Funding:

SCHEDULE:

- ☐ NO IMPACT
☒ POSSIBLE IMPACT - WT REVIEWING
☐ IMPACT TO SCHEDULE AS FOLLOWS _____

OWNER DIRECTION:

DISTRIBUTION: ☐ ORIGINAL FILE
☐ OWNER/OWNER REP.
☐ ARCHITECT
☐ LENDER

- ☐ PRICE ONLY - DO NOT PROCEED UNTIL PROPOSAL IS APPROVED
☐ PROCEED AND CONFIRM COST
☐ PROCEED FOR NTE COST INDICATED ABOVE
☐ PROCEED T&M
☒ PROCEED FOR LUMP SUM COST ABOVE
☐ PROCEED (NO IMPACT)
☐ PROCEED AND PRICE
☐ CANCEL
☐ REJECTED

Other: _____

OWNER'S REPRESENTATIVE

DATE

M. Moo Young

5/25/18

COST BREAKDOWN**DATE:** 05/24/2018**JOB NO:** 016885.100**PROJECT AREA:****CN NO:** 000018

Vendor	Description	Budget Code	Billing Amount
	Subcontractor Cost of Work for the A-41 Pump Station	016885.100.09999990.X	\$ 547,620.00
	W-T Bond & Insurance	016885.100.93100000.F	\$ 10,952.40
		Total Cost of this work:	\$ 558,572.40

APPROVAL:

WHITING-TURNER REQUESTS APPROVAL OF THE FOLLOWING ACTUAL/FINAL COST FOR THIS WORK:

PROPOSAL AMOUNT: **\$ 558,572.40**

OWNER CHANGE REF: _____

DATE: _____

SUBMITTED BY: _____

WHITING-TURNER REPRESENTATIVE

DATE

APPROVED BY: _____

OWNER'S REPRESENTATIVE

DATE



TOWN OF PALM BEACH
Town-Wide Overhead Utility Undergrounding Phase 1 - South
CN# 018 - A-41 Pump Station Improvements



Description	Qty	Units	Unit Rate	Total	Time Extension Requested (calendar days)	Remarks
MOT	1	LS	\$1,500.00	\$1,500.00		Temporary flagging and lane closures during deliveries, roofing, and pump removal processes.
Mechanical	1	LS	\$250,500.00	\$250,500.00		
Electrical	1	LS	\$276,420.00	\$276,420.00		
Roofing	1	LS	\$19,200.00	\$19,200.00		
Painting	1	EXCL	\$0.00	\$0.00		The Town indicated that all painting scopes will be handled in-house (by Town Staff)
Drive Apron (Asphalt)	1	EXCL	\$0.00	\$0.00		The entire drive apron scope excluded from Whiting-Turner's proposal per the Town & Engineer's directive
Surveying	1	EXCL	\$0.00	\$0.00		All surveying associated with the drive apron scope is excluded, since the drive apron has been deleted from Whiting-Turner's scope of work.
Allowance for Unforeseen Circumstances				\$0.00		Whiting-Turner initially had a Allowance Line Item of \$30,000 for Unforeseen Circumstances. The Town indicated that this allowance is to be deleted as it will be carried on the Owner Side as an Allowance for Unforeseen Circumstances.
Subtotal				\$547,620.00		
W-T Bond & Insurance				\$10,952.40		
W-T Markup				\$0.00		
GRAND TOTAL				\$558,572.40		