

# **TOWN OF PALM BEACH**

Information for Town Council Meeting on: July 9, 2019

---

TO: Mayor and Town Council

VIA: Kirk W. Blouin, Town Manager

FROM: H. Paul Brazil, P. E., Director of Public Works

RE: Town Marina Project Update

DATE: June 26, 2019

---

## **STAFF RECOMMENDATION**

Gordon Thomson with Baird and Associates will be presenting a status report regarding engineering and design for the Town Marina Project at the July 2019 Town Council Meeting.

## **GENERAL INFORMATION**

Town staff and the project consultant for this project (Baird and Associates) will continue to present updates to the Mayor and Town Council on a monthly basis. The project is still in the permitting and design phase, and no specific approvals are required at this time. The presentation is for informational purposes only.

Any recommendations for approval will be presented at subsequent Town Council meetings. The recent weekly updates are attached to this memo for your information.

Attachment

cc: Eric Brown, P.E., Assistant Director of Public Works  
Patricia Strayer, P.E., Town Engineer  
Jason Debrincat, P.E. Senior Project Engineer  
Dean Mealy, Purchasing Manager  
Jane Le Clainche, Director of Finance