

**RESOLUTION NO. 124-2019**

A RESOLUTION OF THE TOWN COUNCIL OF THE TOWN OF PALM BEACH, PALM BEACH COUNTY, FLORIDA, INCREASING EXISTING PURCHASE ORDER NO. 191131 AND INCREASING THE CONSTRUCTION PHASE BUDGET FOR THE 400 WORTH AVENUE INFRASTRUCTURE IMPROVEMENTS IN THE AMOUNT OF \$160,000 FOR A REVISED BUDGET OF \$1,565,294

\* \* \* \* \*

BE IT RESOLVED BY THE TOWN COUNCIL OF THE TOWN OF PALM BEACH, PALM BEACH COUNTY, FLORIDA, as follows:

Section 1. The Town Council of the Town of Palm Beach hereby approves a purchase order increase of \$160,000 to Johnson-Davis, Inc. for the 400 Worth Avenue Infrastructure Improvements.

Section 2. The Town Council of the Town of Palm Beach hereby approves an increase of \$160,000 to the construction phase budget for the 400 Worth Avenue Infrastructure Improvements Project, with a revised total budget of \$1,565,294.

Section 3. The Town Manager is hereby authorized to execute a change order on behalf of the Town of Palm Beach for the additional construction.

Section 4. The Town Manager is hereby authorized to affect an increase to the construction phase budget.

Section 5. The Town Manager, or his designee, is hereby authorized to take such further actions as may be necessary to effectuate the additional construction work for the project, including any necessary change order work as recommended by the Public Works Director.

**PASSED AND ADOPTED** in a regular, adjourned session of the Town Council of the Town of Palm Beach assembled this 10<sup>th</sup> day of October 2019.

---

Gail L. Coniglio, Mayor

ATTEST:

---

Kathleen Dominguez, CMC, Town Clerk