MURRAY LOGAN CONSTRUCTION, INC.

General Contractors

Excellence Since 1968 313 65TH TRAIL NORTH WEST PALM BEACH, FLORIDA 33413 TELEPHONE (561) 686-3948 FAX (561) 686-7465



July 30, 2020

Town of Palm Beach Mr. Eric Brown

Re: Tov

Town Marina Project

Dear Eric:

Per your request we have estimated preliminary budget costs to incorporate electrical changes into our project in attempt to simplify potential future changes to the electrical equipment locations suggested in the Fairfax and Sammons Conceptual Plans.

For preliminary budget purposes we are including:

- 1. Lengthen G Cable from the Brazilian and Australian Docks so the conduit/wire path passes through or very near the potential relocation areas and then to the current locations. This would allow shortening of the wires instead of having to replace and lengthen them, and it lessons the impact to the site since the conduit would be installed at this time. Budget \$260,000.
- 2. Install additional Conduit and Pull Boxes for the Brazilian/Australian Docks for the lengthened G Cable and Conduit for potential relocation of Transformers/Switch Gear. Install additional Conduit at the Peruvian Dock for potential future relocation of the Transformers. Budget \$368,000.

Total Preliminary Budget Equals \$628,000.

The above budgets do not include engineering, voltage drop calculations, wire or gear upsizing and are subject to change as construction plans are developed.

Please contact me if you have any questions or if you need additional information.

Sincerely yours,

David Logan

David Logan President