RESOLUTION NO. 64-2020

A RESOLUTION OF THE TOWN COUNCIL OF THE TOWN OF PALM BEACH, PALM BEACH COUNTY, FLORIDA, INCREASING PURCHASE ORDER NO. 200662 TO MURRAY LOGAN CONSTRUCTION INC., IN THE AMOUNT OF \$700,000, FOR INSTALLATION OF ADDITIONAL CONDUIT, PULL BOXES AND CABLE TO FACILITATE THE LAKE DRIVE PARK REDESIGN PROJECT, THEREBY INCREASING THE PURCHASE ORDER FROM \$21,115,772.13 TO \$21,815,772.13.

* * * * *

BE IT RESOLVED BY THE TOWN COUNCIL of the Town of Palm Beach, Palm Beach County, Florida as follows:

<u>Section 1.</u> The Town Council of the Town of Palm Beach hereby approves a purchase order increase of \$700,000 to Murray Logan Construction Inc., in the amount of \$700,000, for installation of additional conduit, pull boxes and cable to facilitate the Lake Drive Park Redesign Project, thereby increasing the purchase order from \$21,115,772.13 to \$21,815,772.13.

<u>Section 2.</u> The Town Manager is hereby authorized to execute a change order on behalf of the Town of Palm Beach for these services, and is authorized to approve additional tasks, as necessary, within budget.

<u>Section 3.</u> The Town Manager, or his designee, is hereby authorized to take such further actions as may be necessary to effectuate the completion of the said project, including any necessary change order work as recommended by the Public Works Director.

PASSED AND ADOPTED in a regular, adjourned session of the Town Council of the Town of Palm Beach assembled this 11th day of August 2020.

Gail L. Coniglio, Mayor

ATTEST:

Patricia Gayle-Gordon, Acting Town Clerk