## **RESOLUTION NO. 022-2021**

A RESOLUTION OF THE TOWN COUNCIL OF THE TOWN OF PALM BEACH, PALM BEACH COUNTY, FLORIDA, INCREASING PURCHASE ORDER NO. 200662 TO MURRAY LOGAN CONSTRUCTION INC., IN THE AMOUNT OF \$138,685.20, FOR MATERIALS, LABOR AND INSTALLATION ASSOCIATED WITH THE ELECTRICAL AND LOW VOLTAGE CONDUIT FOR THE TOWN MARINA PROJECT, AND APPROVING A TASK BUDGET OF \$150,000.

\* \* \* \* \*

BE IT RESOLVED BY THE TOWN COUNCIL of the Town of Palm Beach, Palm Beach County, Florida as follows:

Section 1. The Town Council of the Town of Palm Beach hereby approves a purchase order increase of \$138,685.20 to Murray Logan Construction Inc., for materials, labor and installation associated with the electrical and low voltage conduit and junction boxes for the Town Marina Project, thereby increasing the purchase order from \$21,537,379.60 to \$21,676,064.80 and approving a task budget of \$150,000.

<u>Section 2.</u> The Town Manager is hereby authorized to execute a change order on behalf of the Town of Palm Beach for these services, and is authorized to approve additional tasks, as necessary, within budget.

<u>Section 3.</u> The Town Manager, or his designee, is hereby authorized to take such further actions as may be necessary to effectuate the completion of the said project, including any necessary change order work as recommended by the Public Works Director.

**PASSED AND ADOPTED** in a regular, adjourned session of the Town Council of the Town of Palm Beach assembled this 9<sup>th</sup> day of February 2021.

Gail L. Coniglio, Mayor	
ATTEST:	
Oueenester Nieves CMC 7	Town Clerk