# TOWN OF PALM BEACH

Information for Town Council Meeting on: March 9, 2022

To: Mayor and Town Council

Via: Kirk Blouin, Town Manager

From: Wayne Bergman, Director of Planning, Zoning & Building

Re: Waiver of Town Code Section 42-199, For Building Permit Extension at 231 Southland

Road

Date: February 23, 2022

## STAFF RECOMMENDATION

Staff recommends that the Town Council consider the request from contractor Andre Webster, P.E. of CEC Civil Engineering Consulting, LLC, regarding a time extension in which to complete a renovation project of the property at 231 Southland Road, and approve the request for a permit extension for an additional 2 or 3 weeks (beginning in the middle of March 2022).

### **GENERAL INFORMATION**

Peter & Elise Barack currently own 231 Southland Road. They purchased the property in February 2007. Worth Builders of Palm Beach was issued a permit for an addition and renovation project on September 27, 2017, that was completed in July of 2018. They were issued another permit on February 19, 2019 for a new addition and interior and exterior improvements. That permit was not closed out and expired on August 22, 2020. Both of these master permits were issued for a 16-month period, based upon the size of the home.

Mr. Webster is requesting additional time to complete the project, approximately two weeks, with work to begin in the middle of March, 2022. His letter states the remaining work involves only a driveway drainage matter. All notes in the EDEN computer system show that the building renovation projects are complete, as well as most of the site work. Staff supports the request, based upon the details provided by the applicant.

Attachments: Memo from Andre Webster, P.E., dated February 18, 2022

Permit Summary for the Property Property Appraiser Details



## CIVIL ENGINEERING CONSULTING, INC.

# **MEMO**

DATE:

February 18, 2022

TO:

Wayne Bergman, MCP, LEED AP, Director

Town of Palm Beach

Planning, Zoning, Building

360 S. County Road

FROM:

Andre Webster, P.E.

RE:

**Existing Residence** 

231 Southland Road Palm Beach, FL RECEIVED

FEB 2 3 2022

Town of Palm Beach PZB Dept

Dear Mr. Bergman,

The owner of 231 Southland Road is requesting to be added to the Town Council Meeting for the March 9<sup>th</sup>, 2022 agenda to re-open an existing permit to finalize the drainage in the driveway of the property. The owner would like to do a owner/builder permit and start the project in the middle of March. The construction would take roughly 2 weeks from start to finish. Please accept this letter as a formal request for the Town Council Agenda meeting.

Should you have any questions, please feel free to contact this office.

Sincerely,

Andre Webster, P.E.

cc:

Andres Paradelo File Copy (20-046)

		- Damitten	Permit description	Permit Address	Permit Suite Customer Last Name	Application c -	Issue date	<b>Expiration dat</b>	e Approv
	B-21-88854	R-REVISION	remit description	231 SOUTHLAND R	Committee and the committee of the commi	5/5/2021		5/5/2021	named the same of the same of
-18-75374	U-19-04559	U-DELIVERY PERMIT (2-HR LIMIT) LOAD /UNLOAD	DELIVERY PERMIT UNLOAD CABINETS BY HAND	231 SOUTHLAND R		12/5/2019	12/5/2019	12/12/2019	final
	U-19-04526	U-CONSTRUCTION PARKING	FARRING FASS	231 SOUTHLAND R	WORTH BUILDERS OF PAL M BEACH I	11/27/2019	11/27/2019	11/27/2019	final
-19-77706	U-19-04508	U-CONSTRUCTION PARKING	PARKING PASS	231 SOUTHLAND R	WORTH BUILDERS OF PAL M BEACH I	11/22/2019	11/27/2019	11/27/2019	final
-19-77706	U-19-04509	U-CONSTRUCTION PARKING	PARKING PASS	231 SOUTHLAND R	WORTH BUILDERS OF PAL M BEACH I	11/22/2019	11/27/2019	11/27/2019	final
-18-75374	B-19-82057	R-REVISION	REVISION WEEK ANTONE / ELECTRICAL / AS BOILE	231 SOUTHLAND R	WORTH BUILDERS OF PAL M BEACH I	10/29/2019	7/7/2020	10/29/2019	final
-18-75374	U-19-04322	U-DELIVERY PERMIT (2-HR LIMIT) LOAD /UNLOAD	DELIVERT FERIVIT	231 SOUTHLAND R	WORTH BUILDERS OF PAL M BEACH I	10/28/2019	10/28/2019	11/4/2019	final
-18-75374	5374 U-19-04199 U-DELIVERY PERMIT (2-HR LIMIT) LOAD DELIVERY- UNLOAD ROOF TILE BY HAND D		231 SOUTHLAND R	WORTH BUILDERS OF PAL M BEACH I	10/14/2019	10/14/2019	10/21/2019	final	
-18-75374	B-19-81783	R-REVISION	REVISION - BLDG: WINDOW MULLION PRODUCT APPROVALS	231 SOUTHLAND R	WORTH BUILDERS OF PAL M BEACH I	10/10/2019	10/11/2019	10/10/2019	final
-18-75374	B-19-81497	M-MECHANICAL	SUB- HVAC WORK PER PLAN ON FILE	231 SOUTHLAND R	G INC	9/23/2019	9/24/2019	8/2/2020	final
3-18-75374	U-19-03994	U-CONSTRUCTION PARKING	CONSTRUCTION PARKING	231 SOUTHLAND R	WORTH BUILDERS OF PAL M BEACH I	9/18/2019	9/23/2019	9/23/2019	
3-18-75374	U-19-03995	U-CONSTRUCTION PARKING	STRUCTION PARKING CONSTRUCTION PARKING 231 SOUTHLAND R WORTH BUILDERS OF PAL D M BEACH I		9/18/2019	9/23/2019	9/23/2019		
3-18-75374	U-19-03996	U-CONSTRUCTION PARKING	CONSTRUCTION PARKING	231 SOUTHLAND R	WORTH BUILDERS OF PAL M BEACH I	9/18/2019	9/23/2019	9/23/2019	final
3-18-75374	B-19-81290	B-ROOF NEW/REROOF/REPAIR	SUB- REROOF WITH NEW ADDITION	231 SOUTHLAND R	ROOFING UNLIMITED & S HEET METAL INC	9/10/2019	9/13/2019	7/14/2020	final
3-18-75374	B-19-81261	E-ELECTRICAL	SUB ELECTRIC - ELECTRICAL PER PLANS MASTER BEDROOM / BATHROOM REMODEL	231 SOUTHLAND R	FRESHWATER & SON'S ELE CTRIC LL	9/6/2019	9/9/2019	8/3/2020	final
3-18-75374	B-19-81214	G-GAS	SUB GAS - GAS PER PLANS - ONE GAS LINE FOR TANKLESS HEATER	231 SOUTHLAND R	KCL HOLDINGS INC	9/4/2019	9/9/2019	8/2/2020	final
3-18-75374	B-19-81215	P-PLUMBING	SUB PLUMBING - PLUMBING PER PLANS.	231 SOUTHLAND F	KCL HOLDINGS INC	9/4/2019	9/9/2019	8/2/2020	final
3-18-75374	B-19-80813	R-REVISION	REVISION BUILDING - APRPOVED TRUSS ENGINEERED DRAWINGS	231 SOUTHLAND F	WORTH BUILDERS OF PAL M BEACH I	8/7/2019	8/9/2019	8/7/2019	final
3-18-75374	U-19-03644	U-DELIVERY PERMIT (2-HR LIMIT) LOAD /UNLOAD	DELIVERY PERMIT- STONE DELIVERY BY HAND	231 SOUTHLAND F	WORTH BUILDERS OF PAL M BEACH I	7/29/2019	7/29/2019	8/5/2019	final
3-18-75374	U-19-03548	U-USE OF/WORK IN ROW	USE OF- CONCRETE TRUCK AND CONCRETE PUMP	231 SOUTHLAND F	WORTH BUILDERS OF PAL M BEACH I	7/15/2019	7/17/2019	10/15/2019	final
3-18-75374	U-19-03507	U-USE OF/WORK IN ROW	USE OF ROW FOR CONCRETE POUR	231 SOUTHLAND F	WORTH BUILDERS OF PAL M BEACH I	7/9/2019	7/11/2019	10/9/2019	final
3-18-75374	U-19-03457	U-USE OF/WORK IN ROW	CONCRETE TRUCK & PUMP	231 SOUTHLAND F	WORTH BUILDERS OF PAL M BEACH I	7/1/2019	9/4/2019	9/29/2019	final
3-18-75374	B-19-79408	R-REVISION	REVISION- SITE PLAN-REVISED DRAINAGE CALCULATIONS, NO CHANGE IN PROJECT VALUE.	231 SOUTHLAND F	WORTH BUILDERS OF PAL M BEACH I	5/20/2019		5/20/2019	cancel d
3-18-75374	B-19-79277	R-REVISION	REVISION- BUILDING- ADD WINDOW TO MASTER BEDROOM ADDITION. ALSO, REVISE THE SIZE OF THE REMAINING 3 NEW WINDOWS SHOWN ON ORGINAL PERMIT FROM 80" TO 96" TALL.	231 SOUTHLAND F	WORTH BUILDERS OF PAL M BEACH I	5/13/2019	5/16/2019	5/13/2019	final
3-18-75374	U-19-03097	U-CONSTRUCTION PARKING	CONSTRUCTION PARKING	231 SOUTHLAND F	WORTH BUILDERS OF PAL M BEACH I	5/1/2019	5/8/2019	5/8/2019	final
3-18-75374	U-19-03098	U-CONSTRUCTION PARKING	CONSTRUCTION PARKING	231 SOUTHLAND F	M BEACH I	5/1/2019	5/8/2019	5/8/2019	final
8-18-75374	U-19-03099	U-CONSTRUCTION PARKING	CONSTRUCTION PARKING	231 SOUTHLAND F	M BEACH I		5/8/2019	5/8/2019	final
B-18-75374	B-19-77705	F-FLOOD PLAIN DEVELOPMENT	FLOOD PLAIN	231 SOUTHLAND F	WORTH BUILDERS OF PAL M BEACH I		2/19/2019	8/18/2019	
B-18-75374	B-19-77706	S-SITE WORK/DRAINAGE	SITE WORK DRAINAGE	231 SOUTHLAND I	WORTH BUILDERS OF PAL M BEACH I		6/4/2019	8/22/2020	
	B-18-75374	B-RESIDENTIAL NEW CONSTRUCTION/ADDITION	NEW ADDITION-INTERIOR AND EXTERIOR OF BUILDING -IMPROVEMENTS PER PLANS	231 SOUTHLAND I	WORTH BUILDERS OF PAL M BEACH I	9/20/2018	2/19/2019	8/22/2020	
	A-18-00049	A-ARCOM STAFF APPROVAL	*****STATUS IS "FINAL" ***** ARCOM STAFF APPROVAL OF WOOD PEDESTRIAN GATE ON SIDE OF HOUSE DATED 5/1/2018	231 SOUTHLAND I	PARADELO BURGESS DESI GN STUDIO LLC	8/14/2018		8/9/2019	pendin
Count: 76	7	1							

laster Dormi	Permit numbe	Permit type name	Permit description	Permit Address	Permit Suite Customer Last Name	Application c ▼	Issue date	Expiration date	e Appro
iastei reiiii	U-18-01685		USE OF ROW TO RELOCATE PALMS FROM FRONT TO BACK WITH THE USE OF A CRANE	231 SOUTHLAND R D	LOPEZ GROUP INC	8/1/2018	8/7/2018	12/19/2018	final
	U-18-01442	U-USE OF/WORK IN ROW	USE OF ROW TO RELOCATE PALMS FROM FRONT TO BACK WITH THE USE OF A CRANE	231 SOUTHLAND R	LOPEZ GROUP INC	6/19/2018	6/20/2018	10/22/2018	final
17-67450	B-18-72040	R-REVISION	SUB GAS- GAS ISO DRAWING NO CHANGE IN VALUE.	231 SOUTHLAND R	KCL HOLDINGS INC	5/21/2018	5/22/2018	5/21/2018	final
-17-66526	U-18-01182	U-DELIVERY PERMIT (2-HR LIMIT) LOAD /UNLOAD	DELIVERY PERMIT TO UNLOAD APPLIANCES	231 SOUTHLAND R	WORTH BUILDERS OF PAL M BEACH I	5/2/2018	5/2/2018	5/9/2018	final
-17-66526	U-18-01183		DELIVERY PERMIT TO UNLOAD CABINETS	231 SOUTHLAND R D	WORTH BUILDERS OF PAL M BEACH I	5/2/2018	5/2/2018	5/9/2018	final
17-66526	U-18-01184		CONSTRUCTION PARKING	231 SOUTHLAND R	WORTH BUILDERS OF PAL M BEACH I	5/2/2018	5/8/2018	5/8/2018	final
17-66526	U-18-01185	U-CONSTRUCTION PARKING	CONSTRUCTION PARKING	231 SOUTHLAND R D	WORTH BUILDERS OF PAL M BEACH I	5/2/2018	5/8/2018	5/8/2018	final
17-66526	U-18-01186	U-CONSTRUCTION PARKING	CONSTRUCTION PARKING	231 SOUTHLAND R D	WORTH BUILDERS OF PAL M BEACH I	5/2/2018	5/8/2018	5/8/2018	final
17-66526	U-18-01012	U-DELIVERY PERMIT (2-HR LIMIT) LOAD /UNLOAD	DELIVERY PERMIT 2HR: CABINET DELIVERY FROM A BOX TRUCK.	231 SOUTHLAND R D	WORTH BUILDERS OF PAL M BEACH I	3/26/2018	3/26/2018	4/2/2018	final
-17-66526	U-18-00990		DELIVERY PERMIT 2HR: TO UNLOAD MATERIAL FROM A BOX TRUCK.	231 SOUTHLAND R D	WORTH BUILDERS OF PAL M BEACH I	3/21/2018	3/26/2018	4/2/2018	final
-17-66526	U-18-00978	U-DELIVERY PERMIT (2-HR LIMIT) LOAD /UNLOAD	DELIVERY PERMIT- TILE DELIVERY	231 SOUTHLAND R D	WORTH BUILDERS OF PAL M BEACH I	3/14/2018	3/14/2018	3/21/2018	final
-17-66526	B-18-70368		REVISION ELECTRICAL - AS BUILTS - SWITCH LOCATIONS AND RISER DIAGRAM	231 SOUTHLAND R D	WORTH BUILDERS OF PAL M BEACH I	3/7/2018	3/9/2018	3/7/2018	final
-17-66526	U-18-00925	U-DELIVERY PERMIT (2-HR LIMIT) LOAD /UNLOAD	DELIVERY PERMIT FOR DRYWALL DELIVERY	231 SOUTHLAND R D	WORTH BUILDERS OF PAL M BEACH I	2/27/2018	2/27/2018	3/6/2018	final
-17-66526	B-18-70172		REVISION BUILDING - WINDOW & DOOR NOA	231 SOUTHLAND R	WORTH BUILDERS OF PAL M BEACH I	2/23/2018	2/26/2018	2/23/2018	final
-17-67474	B-18-70086	R-PERMIT UPDATE-CORRECTION/CHAN GE IN VALUE ONLY	PERMIT UPDATE CHANGE IN VALUE ONLY - ELECTRICAL VALUE UPDATE	231 SOUTHLAND R D	FRESHWATER & SON'S ELE CTRIC LL	2/16/2018	2/27/2018		
-17-66526	B-18-69801		SUB ELECTRIC LOW VOLTAGE - LOW VOLTAGE PER APPROVED PLANS.	231 SOUTHLAND R	FRESHWATER & SON'S ELE CTRIC LL	1/30/2018	2/16/2018		
-17-66526	B-18-69707	R-REVISION	REVISION ELECTRICAL - AS BUILTS - ADD LIGHTING IN DEN AREA	231 SOUTHLAND R D	M BEACH I	1/24/2018	1/26/2018	1/24/2018	
-17-66526	U-18-00782	U-CONSTRUCTION PARKING	CONSTRUCTION PARKING	231 SOUTHLAND R D	WORTH BUILDERS OF PAL M BEACH I	1/24/2018	1/26/2018	4/26/2018	
-17-66526	U-18-00783	U-CONSTRUCTION PARKING	CONSTRUCTION PARKING	231 SOUTHLAND F	WORTH BUILDERS OF PAL M BEACH I	1/24/2018	1/26/2018	4/26/2018	
-17-66526	U-18-00784	U-CONSTRUCTION PARKING	CONSTRUCTION PARKING	231 SOUTHLAND F	WORTH BUILDERS OF PAL M BEACH I	1/24/2018	1/26/2018	4/26/2018	
-17-66526	B-18-69646	R-REVISION	REVISION MECHANICAL - AS BUILT DUCT SIZING AND LOCATIONS.	231 SOUTHLAND F D	WORTH BUILDERS OF PAL M BEACH I	1/19/2018	1/22/2018	ļ	
-17-66526	B-17-69271	M-MECHANICAL	SUB MECHANICAL - HVAC WORK PER PLAN ON FILE	231 SOUTHLAND F	SMYTH AIR CONDITIONIN G INC	12/19/2017	12/22/2017		
-17-66526	U-17-00371	U-DELIVERY PERMIT (2-HR LIMIT) LOAD /UNLOAD	DELIVERY PERMIT - STONE DELIVERY FOR CONSTRUCTION WORK.	231 SOUTHLAND F D	WORTH BUILDERS OF PAL M BEACH I	10/20/2017	10/20/2017		
-17-66526	U-17-00372		DELIVERY PERMIT - STONE DELIVERY FOR CONSTRUCTION WORK.	231 SOUTHLAND F	M BEACH I	10/20/2017	10/20/2017		
3-17-66526	U-17-00359	U-CONSTRUCTION PARKING	CONSTRUCTION PARKING	231 SOUTHLAND F D	WORTH BUILDERS OF PAL M BEACH I	10/19/2017	10/22/2017		
-17-66526	U-17-00360	U-CONSTRUCTION PARKING	CONSTRUCTION PARKING	231 SOUTHLAND F	WORTH BUILDERS OF PAL M BEACH I	10/19/2017	10/22/2017		
-17-66526	U-17-00361	U-CONSTRUCTION PARKING	CONSTRUCTION PARKING	231 SOUTHLAND F D	WORTH BUILDERS OF PAL M BEACH I	10/19/2017	10/22/2017	1/20/2018	final
-17-66526	B-17-67866	R-REVISION	REVISION ELECTRICAL: AS BUILTS METER LOCATION.	231 SOUTHLAND F	WORTH BUILDERS OF PAL M BEACH I	10/13/2017		10/13/2017	
3-17-66526	B-17-67616	R-REVISION	REVISION BUILDING - STRUCTURAL AS BUILTS	231 SOUTHLAND F	WORTH BUILDERS OF PAL M BEACH I	10/4/2017	10/11/2017		
3-17-66526	B-17-67630	E-TEMPORARY POLE	SUB- TEMPORARY POWER POLE	231 SOUTHLAND F D	CTRIC LL		10/16/2017		
	B-17-67499	B-ROOF NEW/REROOF/REPAIR	SUB- ROOF- INSTALL NEW CONCRETE TILE ROOF SYSTEM ON ADDITION	231 SOUTHLAND I	DOBSON ROOFING & SHE	9/28/2017	10/9/2017	10/21/2018	final

Master Perm	itPermit numbe	r Permit type name	Permit description	Permit Address	Permit Suite Customer Last Name	Application c ▼	4	Expiration date	and the second second
	F-17-02382		SUB- ROOF- INSTALL NEW CONCRETE TILE ROOF SYSTEM ON ADDITION - HOT WORKS	231 SOUTHLAND R	DOBSON ROOFING & SHE ET METAL I	9/28/2017	9/29/2017	9/24/2018	
-17-66526	B-17-67449	P-PLUMBING	SUB PLUMBING - PLUMBING PER PLANS	231 SOUTHLAND R	KCL HOLDINGS INC	9/27/2017	10/2/2017	12/25/2018	final
-17-66526	B-17-67450	G-GAS	SUB GAS PER PLANS	231 SOUTHLAND R	KCL HOLDINGS INC	9/27/2017	10/2/2017	12/25/2018	final
-17-66526	B-17-67474	E-ELECTRICAL	SUB ELECTRIC- ELECTRICAL PER APPROVED PLANS.	231 SOUTHLAND R	FRESHWATER & SON'S ELE CTRIC LL	9/27/2017	10/4/2017	12/23/2018	final
-17-67449	F-17-02375	F-FIRE RESCUE STANDARD	SUB PLUMBING - PLUMBING PER PLANS	231 SOUTHLAND R	KCL HOLDINGS INC	9/27/2017	9/28/2017	9/23/2018	final
	B-17-66526	B-RESIDENTIAL NEW CONSTRUCTION/A	ADDITION & RENOVATION AS PER PLANS.	231 SOUTHLAND R	WORTH BUILDERS OF PAL M BEACH I	8/14/2017	9/27/2017	1/14/2019	final
	B-16-59861	M-REPLACEMENT	EXACT SIZE CHANGE OUT OF ONE 1.5 TON A/C SYSTEM WITH LENNOX CBX25UHV024/XC14-018 AS PER PLANS.	231 SOUTHLAND R	SMYTH AIR CONDITIONIN G INC	9/13/2016	9/16/2016	7/17/2017	final
	X-07-31953	X-LEGACY PERMIT	FLAT DECK-REMOVE EXISTING ROOF-APPLY 75# TORCH ON MOD.BIT.400SF MOD.BIT TO MOD.BIT	231 SOUTHLAND R	IMPACT ROOFING INC	9/27/2007	9/27/2007	10/2/2008	final
	X-06-26136	X-LEGACY PERMIT	INSTALL DRYWELL ON WEST SIDE OF DRIVEWAY AND NEW DRIVEWAY	231 SOUTHLAND R	INACTIVE	11/7/2006	11/7/2006	10/2/2008	final
	X-05-20491	X-LEGACY PERMIT	INSTALL BATH FAN	231 SOUTHLAND R	JOHN C CASSIDY AIR CON DITIONIN	12/28/2005	12/28/2005	10/2/2008	final
	X-05-20318	X-LEGACY PERMIT	NEW WIRING FOR NEW BATHROOM ADDITION	231 SOUTHLAND R	EASTMAN MERRY ELECTRI C INC	12/15/2005	12/15/2005	10/2/2008	final
	X-05-20194	X-LEGACY PERMIT	PLUMBING WORK AS PER APPROVED PLAN	231 SOUTHLAND R	J A ADAMS INC	12/6/2005	12/6/2005	10/2/2008	final
	X-05-17053	X-LEGACY PERMIT	REMODEL/ALTER 150SF ADD BATHROOM INSIDE MASTER BEDROOM	231 SOUTHLAND R	ROYAL DIAMOND HOMES	6/23/2005	6/23/2005	10/2/2008	final
	X-03-00802	X-LEGACY PERMIT	NEW SITE WORK; DRIVEWAY, PATIO	231 SOUTHLAND F	INACTIVE	1/24/2003	1/24/2003	10/2/2008	final

**Property Detail** 

Location Address 231 SOUTHLAND RD

Municipality PALM BEACH

Parcel Control Number 50-43-43-10-10-000-0450

Subdivision EAST SHORE ADD IN

Official Records Book 21396

Page 1424

Sale Date FEB-2007

Legal Description EAST SHORE ADD LT 45

_		
Owner	Intorn	nation

**Mailing address Owners** BARACK ELISE H 231 SOUTHLAND RD BARACK PETER J & PALM BEACH FL 33480 3416

Sal	es	l'n	fo	rn	1a	ti	on

Jaics Informi	ation				
Sales Date	Price	OR Book/Page	Sale Type	Owner	
FEB-2007	\$2,762,500	21396 / 01424	WARRANTY DEED	BARACK PETER J &	
SEP-2002	\$1,250,000	14225 / 00283	WARRANTY DEED	CAPLAN BERNARD JR &	
APR-2000	\$1,150,000	11718 / 00544	WARRANTY DEED	HOFFMASTER TOM	de la companya de la
JUN-1996	\$620,000	09337 / 00453	WARRANTY DEED		
JUN-1993	\$123,000	07761 / 01214	QUIT CLAIM		
MAY-1993	\$100	07724 / 00006	QUIT CLAIM		
JUL-1989	\$389,000	06130 / 01562	WARRANTY DEED		

## **Exemption Information**

#### No Exemption information available

## **Property Information**

Number of Units 1

\*Total Square Feet 3898

Acres 0.2532

Use Code 0100 - SINGLE FAMILY

Zoning R-B - Low Density Residential (50-PALM BEACH)

-									
Α	n	n	r	а	ı	c	а	ı	c
_	μ	μ		a	ı	3	а	ı	

Tax Year	2021	2020	2019
Improvement Value	\$447,420	\$70,261	\$284,556
Land Value	\$2,450,420	\$2,175,668	\$1,985,400
Total Market Value	\$2,897,840	\$2,245,929	\$2,269,956
			CALL CONTRACTOR OF THE

## All values are as of January 1st each year

Assesse	d and	Taxal	ole '	۷a	ues-
---------	-------	-------	-------	----	------

Tax Year	2021	2020	2019
Assessed Value	\$2,470,522	\$2,245,929	\$2,158,738
Exemption Amount	\$0	\$0	\$0
Taxable Value	\$2,470,522	\$2,245,929	\$2,158,738
Tayes			vergenenne committee en versione en e

	a	X	e	•

laxes				procedure and a second contract of the contrac
· unco	Tax Year	2021	2020	2019
	Ad Valorem	\$43,022	\$37,044	\$37,015
	Non Ad Valorem	\$931	\$916	\$917
	Total tax	\$43,953	\$37,960	\$37,932

Dorothy Jacks, CFA, AAS PALM BEACH COUNTY PROPERTY APPRAISER www.pbcgov.org/PAPA