TOWN OF PALM BEACH

Information for Town Council Meeting on: April 13, 2022

To: Mayor and Town Council

Via: Kirk Blouin, Town Manager

From: Wayne Bergman, Director of Planning, Zoning & Building

Re: Waiver of Town Code Section 42-199, For Building Permit Extension at 223 Queens Lane

Date: April 12, 2022

STAFF RECOMMENDATION

Staff recommends that the Town Council consider the request from Tim Givens, regarding a time extension in which to complete the renovations of an existing two-story home, with site work, pool, and hardscape; and extend the permit duration until July 12, 2022 (three additional months from the date of possible Town Council approval).

GENERAL INFORMATION

Work on the house began in December 2020. The original contractor was Cove Construction Group, LLC. The original permit was valid for 16 months and expired on April 1, 2022. The owner changed contractor to Tim Givens Building & Remodeling, Inc. in January of this year.

Mr. Givens is requesting additional time (three months from the date of Town Council approval), to complete the project. The primary reasons for the time delay and required extension relate to the change in contractor, and the ordering of materials and scheduling of work.

Staff supports the request, based upon the details provided by the applicant.

Attachments: Letter from Tim Givens, received on April 12, 2022

Permit Summary for the Property Property Appraiser Details

Tim Givens Building & Remodeling, Inc. RECEIVED

APR 1 2 2022

TOWN OF PALM BEACH PZB DEPARTMENT

Town of Palm Beach Attn: Wayne Bergman 360 S. County Rd. Palm Beach, FL 33480

Re: 223 Queens Ln, Palm Beach

Master Permit# B-20-86463

We are requesting an extension to building permit# B-20-86463 which expired April 1, 2022.

The job started with Cove Construction in 2020. Tim Givens Building & Remodeling assumed the role of General Contractor on January 12, 2022. During the change of contractor, we were made aware of the numerous items that had been delayed in ordering and scheduling for this job. We have since been expediting this project and request a three-month extension to complete the outstanding items.

To date, we need to: finish the exterior hardscape and landscape, complete miscellaneous interior tile work, install interior stair rail, finish running trim, interior painting, and electrical and plumbing trim outs.

Please contact me for any questions pertaining to this permit: timgivens@icloud.com; 561-533-5828.

Thank you,

he l

Tim Givens

Tim Givens Building & Remodeling, Inc.

A-ARCOM STAFF APPROVAL A-ARCOM STAFF APPROVAL 597 U-USE OF/WORK IN ROW 496 U-USE OF/WORK IN ROW 364 U-DEWATERING 358 U-DEWATERING 347 U-USE OF/WORK IN ROW 485 R-REVISION	Permit description ARCOM- REMOVAL OF STONES, ADDITION OF STONES, RELOCATED FOUNTAIN. ADDITION OF SHOWER. ION OF COLUMNS. ADDITION OF A/C & GENERATOR. INCREASED EQUIPMENT ENCLOSURE. MATERIAL SI ANGE. POOL STEP ADJUSTMENT. REVISED SITE DATA CALCULATIONS. USE OF- ROW TO DELIVER AND UNLOAD HARDSCAPE MATERIALS WITH A FORKLIFT. USE OF- ROW FOR CONCRETE TRUCK & PUMP TO POUR DRIVEWAY, WALKWAYS AND PADS. USE OF ROW FOR LANDSCAPE TRUCK TO DELIVER PLANT MATERIALS DEWATERING DURING POOL CONSTRUCTION. DEWATERING PERMIT - ADD ONE ADDITIONAL HOSE TO EXISTING DEWATERING PERMIT U-22-09210. JOE WILL NOW HAVE 2 HOSES USE OF ROW FOR TRUCK TO DROP OFF AND PICK UP EQUIPMENT	ADDIT 223 QUEENS LN ZE CH 223 QUEENS LN 223 QUEENS LN 223 QUEENS LN 223 QUEENS LN	CUSTOMER LAST NAME ENVIRONMENT DESIGN G ROUP TIM GIVENS BLDG & REM ODELING I	Application c • 4/8/2022 3/28/2022 3/28/2022 3/8/2022 2/11/2022	3/31/2022 3/31/2022 3/10/2022	6/29/2022 6/8/2022	pendin
A-ARCOM STAFF APPROVAL 597 U-USE OF/WORK IN ROW 598 U-USE OF/WORK IN ROW 496 U-USE OF/WORK IN ROW 364 U-DEWATERING 358 U-DEWATERING 347 U-USE OF/WORK IN ROW 345 R-REVISION	ARCOM- REMOVAL OF STONES, ADDITION OF STONES, RELOCATED FOUNTAIN. ADDITION OF SHOWER. ION OF COLUMNS. ADDITON OF A/C & GENERATOR. INCREASED EQUIPMENT ENCLOSURE. MATERIAL SI ANGE. POOL STEP ADJUSTMENT. REVISED SITE DATA CALCULATIONS. USE OF- ROW TO DELIVER AND UNLOAD HARDSCAPE MATERIALS WITH A FORKLIFT. USE OF- ROW FOR CONCRETE TRUCK & PUMP TO POUR DRIVEWAY, WALKWAYS AND PADS. USE OF ROW FOR LANDSCAPE TRUCK TO DELIVER PLANT MATERIALS DEWATERING DURING POOL CONSTRUCTION. DEWATERING PERMIT - ADD ONE ADDITIONAL HOSE TO EXISTING DEWATERING PERMIT U-22-09210. JC E WILL NOW HAVE 2 HOSES	ADDIT 223 QUEENS LN ZE CH 223 QUEENS LN 223 QUEENS LN 223 QUEENS LN 223 QUEENS LN	ENVIRONMENT DESIGN G ROUP TIM GIVENS BLDG & REM ODELING I TIM GIVENS BLDG & REM	3/28/2022 3/28/2022 3/28/2022 3/8/2022	3/31/2022 3/31/2022	6/29/2022 6/29/2022	pendir
U-USE OF/WORK IN ROW U-USE OF/WORK IN ROW U-DEWATERING U-DEWATERING U-USE OF/WORK IN ROW R-REVISION	USE OF- ROW TO DELIVER AND UNLOAD HARDSCAPE MATERIALS WITH A FORKLIFT. USE OF- ROW FOR CONCRETE TRUCK & PUMP TO POUR DRIVEWAY, WALKWAYS AND PADS. USE OF ROW FOR LANDSCAPE TRUCK TO DELIVER PLANT MATERIALS DEWATERING DURING POOL CONSTRUCTION. DEWATERING PERMIT - ADD ONE ADDITIONAL HOSE TO EXISTING DEWATERING PERMIT U-22-09210. JC E WILL NOW HAVE 2 HOSES	223 QUEENS LN 223 QUEENS LN 223 QUEENS LN	ODELING I TIM GIVENS BLDG & REM ODELING I TIM GIVENS BLDG & REM ODELING I TIM GIVENS BLDG & REM	3/28/2022	3/31/2022	6/29/2022	
U-USE OF/WORK IN ROW 364 U-DEWATERING 358 U-DEWATERING 347 U-USE OF/WORK IN ROW 345 R-REVISION	USE OF ROW FOR LANDSCAPE TRUCK TO DELIVER PLANT MATERIALS DEWATERING DURING POOL CONSTRUCTION. DEWATERING PERMIT - ADD ONE ADDITIONAL HOSE TO EXISTING DEWATERING PERMIT U-22-09210. JC E WILL NOW HAVE 2 HOSES	223 QUEENS LN 223 QUEENS LN	ODELING I TIM GIVENS BLDG & REM ODELING I TIM GIVENS BLDG & REM	3/8/2022			issued
U-DEWATERING U-DEWATERING U-USE OF/WORK IN ROW R-REVISION	DEWATERING DURING POOL CONSTRUCTION. DEWATERING PERMIT - ADD ONE ADDITIONAL HOSE TO EXISTING DEWATERING PERMIT U-22-09210. JC E WILL NOW HAVE 2 HOSES	223 QUEENS LN	ODELING I TIM GIVENS BLDG & REM		3/10/2022	6/8/2022	
U-DEWATERING U-USE OF/WORK IN ROW R-REVISION	DEWATERING PERMIT - ADD ONE ADDITIONAL HOSE TO EXISTING DEWATERING PERMIT U-22-09210. JC E WILL NOW HAVE 2 HOSES			2/11/2022			final
U-USE OF/WORK IN ROW R-REVISION	E WILL NOW HAVE 2 HOSES	DB SIT 223 QUEENS LN		2/11/2022	2/17/2022	4/18/2022	final
R-REVISION	USE OF ROW FOR TRUCK TO DROP OFF AND PICK UP EQUIPMENT		TIM GIVENS BLDG & REM ODELING I	2/10/2022	2/17/2022	4/18/2022	final
		223 QUEENS LN	TIM GIVENS BLDG & REM ODELING I	2/7/2022	2/9/2022	5/10/2022	final
CONTRACTOR OF THE PROPERTY OF	REVISION SITE PLAN POOL PLANS	223 QUEENS LN	TIM GIVENS BLDG & REM ODELING I	1/14/2022	1/26/2022	1/14/2022	final
U-USE OF/WORK IN ROW	USE OF- REMOVAL OF EQUIPMENT FROM JOB SITE.	223 QUEENS LN	TIM GIVENS BLDG & REM ODELING I	1/13/2022	1/25/2022	4/26/2022	final
206 U-USE OF/WORK IN ROW	USE OF- REMOVAL OF EQUIPMENT FROM JOB SITE	223 QUEENS LN	TIM GIVENS BLDG & REM ODELING I	1/13/2022	1/25/2022	4/26/2022	final
210 U-DEWATERING	DEWATERING FOR SITE DRAINAGE	223 QUEENS LN	TIM GIVENS BLDG & REM ODELING I	1/13/2022	1/26/2022	3/27/2022	final
R-CHANGE OF CONTRACTOR/Q	QUALIFIER CHANGE OF CONTRACTOR FROM COVE CONSTRUCTION TO TIME GIVEN BUILDING	223 QUEENS LN	TIM GIVENS BLDG & REM ODELING I	1/12/2022	1/12/2022	1/12/2022	final
R-CHANGE OF CONTRACTOR/Q	QUALIFIER CHANGE OF CONTRACTOR FROM COVE CONSTRUCTION TO TIME GIVEN BUILDING	223 QUEENS LN	TIM GIVENS BLDG & REM ODELING I	1/12/2022	1/12/2022	1/12/2022	final
195 U-USE OF/WORK IN ROW	USE OF- DUMP TRUCK TO DELIVER GRAVEL FOR EXFILTRATION TRENCH.	223 QUEENS LN	TIM GIVENS BLDG & REM ODELING I	1/12/2022	1/25/2022	4/26/2022	final
196 U-CONSTRUCTION PARKING	CONSTRUCTION PARKING	223 QUEENS LN	TIM GIVENS BLDG & REM ODELING I	1/12/2022	1/24/2022	1/24/2022	issued
L97 U-CONSTRUCTION PARKING	CONSTRUCTION PARKING	223 QUEENS LN	TIM GIVENS BLDG & REM ODELING I	1/12/2022	1/24/2022	1/24/2022	issued
L98 U-CONSTRUCTION PARKING	CONSTRUCTION PARKING	223 QUEENS LN	TIM GIVENS BLDG & REM ODELING I	1/12/2022	1/24/2022	1/24/2022	issued
043 U-DEWATERING	DEWATERING IS NEEDED FOR SITE DRAINAGE.	223 QUEENS LN	COVE CONSTRUCTION GR	12/8/2021	12/29/2021	2/27/2022	final
93 A-ARCOM STAFF APPROVAL	ARCOM- MINOR RAILING CHANGE ON NORTH FACADE.	223 QUEENS LN	SMITH KELLOGG ARCHITE CTURE INC	12/6/2021	12/14/2021	12/1/2022	final
U-CONSTRUCTION PARKING	CONSTRUCTION PARKING	223 QUEENS LN	COVE CONSTRUCTION GR	10/15/2021	10/28/2021	10/28/2021	final
U-CONSTRUCTION PARKING	CONSTRUCTION PARKING	223 QUEENS LN	COVE CONSTRUCTION GR	10/15/2021	10/28/2021	10/28/2021	final
U-CONSTRUCTION PARKING	CONSTRUCTION PARKING	223 QUEENS LN	COVE CONSTRUCTION GR	10/15/2021	10/28/2021	10/28/2021	final
312 U-CONSTRUCTION PARKING	CONSTRUCTION PARKING	223 QUEENS LN	COVE CONSTRUCTION GR OUP LLC	7/15/2021	7/22/2021	7/22/2021	final
U-CONSTRUCTION PARKING	CONSTRUCTION PARKING	223 QUEENS LN	COVE CONSTRUCTION GR	7/15/2021	7/22/2021	7/22/2021	final
14 U-CONSTRUCTION PARKING	CONSTRUCTION PARKING	223 QUEENS LN	COVE CONSTRUCTION GR	7/15/2021	7/22/2021	7/22/2021	final
49 A-ARCOM STAFF APPROVAL	NG STONES. PROPOSED TERRACE TO BE REPLACED WITH ADDITIONAL POOL DECK. NEW LOCATION OF P OUSLY APPROACHED BENCH. PROPOSED STEPPING STONES. PROPOSED PRE-FABRICATED WATER FEATURE.	PREVI RE, M	ENVIRONMENT DESIGN G ROUP	6/9/2021		6/4/2022	cancele d
.55 U-CONSTRUCTION PARKING	CONSTRUCTION PARKING	223 QUEENS LN	COVE CONSTRUCTION GR OUP LLC	4/8/2021	4/23/2021	4/23/2021	final
.56 U-CONSTRUCTION PARKING	CONSTRUCTION PARKING	223 QUEENS LN	COVE CONSTRUCTION GR	4/8/2021	4/23/2021	4/23/2021	final
.57 U-CONSTRUCTION PARKING	CONSTRUCTION PARKING	223 QUEENS LN	COVE CONSTRUCTION GR	4/8/2021	4/23/2021	4/23/2021	final
33:33:33:33:33:33:33:33:33:33:33:33:33:	A-ARCOM STAFF APPROVAL B3 U-CONSTRUCTION PARKING B4 U-CONSTRUCTION PARKING B5 U-CONSTRUCTION PARKING B1 U-CONSTRUCTION PARKING B1 U-CONSTRUCTION PARKING B2 A-ARCOM STAFF APPROVAL B5 U-CONSTRUCTION PARKING B5 U-CONSTRUCTION PARKING B6 U-CONSTRUCTION PARKING	A-ARCOM STAFF APPROVAL ARCOM- MINOR RAILING CHANGE ON NORTH FACADE. ARCOM- MINOR RAILING CHANGE ON NORTH FACADE. CONSTRUCTION PARKING A-ARCOM STAFF APPROVAL STAFF APPROVAL FOR MODIFICATION TO PREVIOUSLY APPROVED POOL DECK, REMOVAL OF RANDOM S NG STONES, PROPOSED TERRACE TO BE REPLACED WITH ADDITIONAL POOL DECK. NEW LOCATION OF FOUSLY APPROACHED BENCH. PROPOSED STEPPING STONES, PROPOSED PRE-FABRICATED WATER FEATU ODIFICATIONS TO DRIVEWAY & FRONT ENTRY PATH PAVING PATTERN - MODIFICATIONS TO PLANTING PICTURE OF THE PARKING CONSTRUCTION PARKING CONSTRUCTION PARKING CONSTRUCTION PARKING CONSTRUCTION PARKING	A-ARCOM STAFF APPROVAL ARCOM-MINOR RAILING CHANGE ON NORTH FACADE. 223 QUEENS LN 224 QUEENS LN 225 QUEENS LN 226 QUEENS LN 227 QUEENS LN 228 QUEENS LN 229 QUEENS LN 229 QUEENS LN 220 QUEENS LN 220 QUEENS LN 221 QUEENS LN 222 QUEENS LN 222 QUEENS LN 223 QUEENS LN 223 QUEENS LN 224 QUEENS LN 225 QUEENS LN 226 QUEENS LN 227 QUEENS LN 228 QUEENS LN 229 QUEENS LN 229 QUEENS LN 220 QUEENS LN 220 QUEENS LN 221 QUEENS LN 222 QUEENS LN 223 QUEENS LN 223 QUEENS LN 224 QUEENS LN 225 QUEENS LN 226 QUEENS LN 227 QUEENS LN 228 QUEENS LN 229 QUEENS LN 229 QUEENS LN 220 QUEENS LN 220 QUEENS LN 221 QUEENS LN 222 QUEENS LN 223 QUEENS LN 223 QUEENS LN 224 QUEENS LN 225 QUEENS LN 226 QUEENS LN 227 QUEENS LN 228 QUEENS LN 229 QUEENS LN 229 QUEENS LN 220 QUEENS LN 220 QUEENS LN 221 QUEENS LN 222 QUEENS LN 223 QUEENS LN 223 QUEENS LN 224 QUEENS LN 225 QUEENS LN 226 QUEENS LN 227 QUEENS LN 228 QUEENS LN 229 QUEENS LN 229 QUEENS LN 220 QUEENS LN 220 QUEENS LN 221 QUEENS LN 222 QUEENS LN	A-ARCOM STAFF APPROVAL ARCOM-MINOR RAILING CHANGE ON NORTH FACADE. ARCOM-MINOR RAILING CHANGE ON NORTH FACADE. ARCOM-MINOR RAILING CHANGE ON NORTH FACADE. CTURE INC CTURE INC CTURE INC CTURE INC CTURE INC CTURE INC COVE CONSTRUCTION PARKING CONSTRUCTION PARKI	A-ARCOM STAFF APPROVAL ACCOM-MINOR RAILING CHANGE ON NORTH FACADE. 223 QUEENS LN SMITH KELLOGG ARCHITE (12/6/2021 CTURE INC SMITH KELLOGG ARCHITE (12/6/2	A-ARCOM STAFF APPROVAL ARCOM-MINOR RAILING CHANGE ON NORTH FACADE. 223 QUEENS IN SMITH KELLOGG ARCHITE 12/6/2021 12/14/2021	A-RICOM STAFF APPROVAL ARCOM-MINOR RAILING CHANGE ON NORTH FACADE. 223 QUEENS LN SMITH KELLOGG ARCHITE 12/6/2021 12/14/2021

	The state of the s	Permit type name	Permit description	Permit Address	Permit Suite Customer Last Name	Application c ▼	Issue date	Expiration dat	e Appr
20-86463	U-21-06698	U-CONSTRUCTION PARKING	CONSTRUCTION PARKING	223 QUEENS LN	COVE CONSTRUCTION GR OUP LLC	1/4/2021	1/11/2021	1/11/2021	final
20-86463	U-21-06699	U-CONSTRUCTION PARKING	CONSTRUCTION PARKING	223 QUEENS LN	COVE CONSTRUCTION GR OUP LLC	1/4/2021	1/11/2021	1/11/2021	final
20-86463	U-21-06700	U-CONSTRUCTION PARKING	CONSTRUCTION PARKING	223 QUEENS LN	COVE CONSTRUCTION GR OUP LLC	1/4/2021	1/11/2021	1/11/2021	final
20-86463	A-20-01381	A-ARCOM STAFF APPROVAL	MINOR FENESTRATION CHANGES ON NORTH AND WEST FACADES AS NOTED	223 QUEENS LN	COVE CONSTRUCTION GR OUP LLC	12/18/2020		12/13/2021	final
	B-20-86463	B-RESIDENTIAL ALTERATION	ALTERATION-NEW WINDOWS AND DOORS, INTERIORS, SITE WORK WITH POOL AND HARDSCAPING	223 QUEENS LN	COVE CONSTRUCTION GR OUP LLC			9/28/2022	issu
20-86463	U-20-06361	U-CONSTRUCTION PARKING	PARKING PERMITS (3) 1 MONTH SITE WORK ON SITE BEING DEVELOPED FOR FUTURE PARKING CONSTRUCTION	223 QUEENS LN	COVE CONSTRUCTION GR OUP LLC	10/28/2020	10/30/2020	10/30/2020	final
20-86463	U-20-06362	U-CONSTRUCTION PARKING	PARKING PERMITS (3) 1 MONTH SITE WORK ON SITE BEING DEVELOPED FOR FUTURE PARKING CONSTRUCTION	223 QUEENS LN	COVE CONSTRUCTION GR OUP LLC	10/28/2020	10/30/2020	10/30/2020	final
20-86463	U-20-06363	U-CONSTRUCTION PARKING	PARKING PERMITS (3) 1 MONTH SITE WORK ON SITE BEING DEVELOPED FOR FUTURE PARKING CONSTRUCTION	223 QUEENS LN	COVE CONSTRUCTION GR OUP LLC	10/28/2020	10/30/2020	10/30/2020	final
	U-20-06276	U-DEWATERING	DEWATER POOL	223 QUEENS LN	OSLER POOLS INC	10/16/2020	10/30/2020	12/29/2020	final
	B-20-86005	D-DEMOLITION	PARTIAL DEMOLITION TO STRUCTURE AND INTERIOR DEMO PER PLANS	223 QUEENS LN	COVE CONSTRUCTION GR OUP LLC	9/25/2020	10/15/2020	4/13/2021	issue
	B-16-54118	B-WINDOWS/DOORS/SHUTTERS/GARA GE DOORS	FURNISH AND INSTALL SIX (6) SPECIALLY FABRICATED LARGE MISSILE IMPACT WINDOWS. NEW WINDOWS TO MATCH EXISTING.	223 QUEENS LN	HAROLD M GORDON & SO N INC	1/6/2016	1/12/2016	8/29/2016	final
15-47536	B-15-47963	P-PLUMBING	SUB PLUMBING - INSTALLING NEW TUB/SHR VALVE REPLACING CAST IRON IN UPSTAIR BATH WITH PVC HOOK UP SINK AND W/C SAME BEDROOM. OWNER LISTED AS NICOLE WATSON PER PROPERTY APPRAISER	223 QUEENS LN	KCL HOLDINGS INC	5/5/2015	5/7/2015	11/3/2015	final
-15-47536	B-15-47982	E-ELECTRICAL	SUB ELECTRIC - RELOCATE TWO SWITCHES ONE OUTLET IN 2ND FLOOR MASTER BATHROOM PER PLAN. OWN ER LISTED AS NICOLE WATSON PER PROPERTY APPRAISER	223 QUEENS LN	ATTENTION ELECTRIC INC	5/5/2015	5/8/2015	11/4/2015	final
	B-15-47536	B-RESIDENTIAL ALTERATION	BATHROOM REMODEL- REMOVE AND REPLACE W/SAME OWNER LISTED AS NICOLE WATSON PER PROPERTY APPRAISER	223 QUEENS LN	BALDWIN INNOVATIVE BU ILDERS INC	4/17/2015	4/20/2015	10/17/2015	final
	B-13-33139	B-WINDOWS/DOORS/SHUTTERS/GARA GE DOORS	REPLACE 8X8 GARAGE DOOR WITH MIAMI DADE WIND RATED 8X8 GARAGE DOOR OWNER LISTED AS NICOLE WATSON PER WARRANTY DEED	223 QUEENS LN	D & D GARAGE DOORS IN	6/21/2013	7/10/2013	1/6/2014	final
-10-11307	B-10-13049	R-REVISION	REVISED ELECTRICAL RISER (REPLACE METER CAN)	223 QUEENS LN	BENITZ BUILDING LLC	9/17/2010	9/20/2010	9/17/2010	final
198	B-10-11305	S-GENERATOR	ADDITION OF GENERATOR PAD, GENERATOR & SITE WALL	223 QUEENS LN	BENITZ BUILDING LLC	7/6/2010	7/7/2010	7/15/2013	final
10-11305	B-10-11306	G-GENERATOR	SUB GEN GAS: INSTALL GAS PIPING TO NEW GENERATOR	223 QUEENS LN	BENITZ BUILDING LLC	7/6/2010	7/7/2010	1/3/2011	final
-10-11305	B-10-11307	E-GENERATOR	SUB GEN ELECT.: INSTALL GENERATOR & ATS	223 QUEENS LN	BENITZ BUILDING LLC	7/6/2010	7/7/2010	1/17/2011	final
-09-01993	B-09-03858	B-SHUTTERS	INSTALLTION OF HURRICANE PROTECTION .050 GA ALUM. PANELS- 10 OPENS ARMOR SCREEN 15 OPENINGS. 25 OPENINGS TOTAL	223 QUEENS LN	SLOAN SHUTTER COMPAN Y LLC	5/22/2009	5/26/2009	12/23/2009	final
-09-01993	B-09-02559	-	SUB MECH: DUCT WORK AND VENTING	223 QUEENS LN	JOHN C CASSIDY AIR CON DITIONIN	3/2/2009	3/5/2009	12/9/2009	final
	B-09-02529	R-REVISION	REVISION: PLUMBING, MECHANICAL, ELECTRICAL, & BUILDING	223 QUEENS LN	BENITZ BUILDING LLC	2/27/2009	3/2/2009	2/27/2009	final
09-01993	B-09-02406	B-ROOF REPAIR/RE-ROOF	SUB PERMIT: TEAR-OFF EXISITING ROOF TILE: INSTALL MONIER ATLANTIS CEMENT COLOR TO BE VERONA W HITE	223 QUEENS LN	ROOFING UNLIMITED & S HEET METAL INC	2/20/2009	2/23/2009	10/13/2009	final
09-01993	B-09-02391	P-PLUMBING	SUB PLMBG: BATHROOM REMODEL PER APPROVED PLANS	223 QUEENS LN	CATOE & SON PLUMBING	2/19/2009	2/23/2009	12/9/2009	final
09-01993	B-09-02312	E-ELECTRICAL	BATH ELECTRICAL PER PLANS	223 QUEENS LN	SUPREME QUALITY ELECT RIC INC	2/13/2009	2/17/2009	11/9/2009	final
	B-09-01993		BATH RENOVATION IN MAIN HOUSE	223 QUEENS LN	BENITZ BUILDING LLC	1/21/2009	2/2/2009	9/9/2009	final
	X-07-33308	X-LEGACY PERMIT	TENT:WHITE 12'X18' TO BE INSTALLED 12/22/07,USED ON 12/24/07 & REMOVED ON 12/26/07	223 QUEENS LN	CLASSIC PANACHE INC	12/27/2007	12/27/2007	10/2/2008	final
	X-06-26944	X-LEGACY PERMIT	TENT:INSTALL 12/20/06;USE 12/25/06;REMOVE 12/27/06 (1)9X20 WHITE.NO DECORATIONS,FOOD,ELECT,VAL	223 QUEENS LN	CLASSIC PANACHE INC	12/20/2006	12/20/2006	10/2/2008	final
	X-05-19895	X-LEGACY PERMIT	EXACT CHANGE OUT: 5T A/C SYSTEM	223 QUEENS LN	JOHN C CASSIDY AIR CON DITIONIN	11/17/2005	11/17/2005	10/2/2008	final
	X-05-17730	X-LEGACY PERMIT	GUTTERS	223 QUEENS LN	ARK GUTTERS OF SO FL IN	7/22/2005	7/22/2005	10/2/2008	final

Unit

1

Property Detail

Parcel Control Number:

50-43-43-03-12-000-0130

Location Address: 223 QUEENS LN

Owners: Mailing Address: PATERNITI JASON E ,WATSON NICOLE V

Last Sale:

223 QUEENS LN,PALM BEACH FL 33480 3239

MAY-2013

Book/Page#:

26053 / 1417

Price:

\$2,025,000

Property Use Code:

0100 - SINGLE FAMILY

Zoning:

R-B - Low Density Residential (50-PALM BEACH)

Legal Description:

PALM BEACH SHORES-PALM BEACH

LTS 13 TO 16 INC

Total SF:

3568

Acres

0.1726

2021 Values (Current)

Improvement Value
Land Value
Total Market Value

Assessed Value Exemption Amount

Taxable Value

\$1,098,227 \$1,646,880 \$2,745,107 \$2,070,592 \$50,000 \$2,020,592

2021 Taxes

Ad Valorem \$32,956 Non Ad Valorem \$931 Total Tax \$33,887

2022 Qualified Exemptions

Homestead Additional Homestead

Applicants

PATERNITI JASON E & WATSON NICOLE V

All values are as of January 1st each year.

Subarea and Square Footage (Building 1)

Description			Area Sq. Footage
SFB Semi Finished Base Area		187	
BAS Base Area		1664	
FUS Finished Upper Story		1458	
FOP Finished Open Porch		28	
FGR Finished Garage		231	
	Total Square Footage:	3568	
	Total Area Under Air :	2200	

Extra Features

MAP

Description Year Built Pool - In-Ground 1998

Unit may represent the perimeter, square footage, linear footage, total number or other measurement.

Structural Details (Building 1)

Description

1. Exterior Wall 1 WSF: BRICK

2. Year Built 1950

3. Air Condition Desc. HTG & AC4. Heat Type FORCED AIR DUCT

5. Heat Fuel ELECTRIC

6. Bed Rooms 3

7. Full Baths 3

8. Half Baths 2

9. Roof Structure GABLE/HIP

10. Roof Cover CONCRETE TILE

11. Interior Wall 1 DRYWALL

12. Interior Wall 2 N/A

13. Floor Type 1 HARDWOOD14. Floor Type 2 CERAMIC/QUARRY TILE

15. Stories

Queens Ln Z

Dorothy Jacks, CFA, AAS PALM BEACH COUNTY PROPERTY APPRAISER www.pbcgov.org/PAPA

4/12/2022