

June 31, 2024

Town of Palm Beach Planning, Zoning and Building Department

260 Nightingale Trl – ARC-23-018 – Time Extension Request

We are requesting a time extension for ARC-23-018. Construction documents were completed at the end of 2023. However, a contractor was not selected in time to receive a permit prior to the ARCOM expiration date.

A contractor has now been selected and the full permit set is currently being reviewed by Tew and Taylor. We expect to have the review completed by Tew and Taylor and to have the drawings submitted to the Town of Palm Beach this month.

Respectfully Submitted,



Roger P. Janssen, AIA
Dailey Janssen Architects, P.A.