
From: Patricia Strayer <PStrayer@TownofPalmBeach.com>  
Sent: Thursday, December 05, 2024 1:03 PM 
To: Kirk Blouin <KBlouin@TownofPalmBeach.com>; Nicholas Caristo <NCaristo@PalmBeachPolice.com>; 
Will Rothrock <WRothrock@PalmBeachPolice.com>; Jason Debrincat 
<jdebrincat@TownOfPalmBeach.com> 
Subject: FW: Bonefish Islands Restoration Islands Waiver Request  
 
As Kirk requested, I have prepared a TC item for next week for this request.  Below is the County’s 
explanation of why Sunday work will hopefully help. 
 
Patricia 
  
Patricia Strayer, PE 
Town Engineer 
  
Town of Palm Beach 
Public Works Department 
951 Okeechobee Road 
West Palm Beach, FL  33401 
(O) 561.227.7056 
(C) 561.339.7309 
 
From: Michael Stahl R. <MStahl@pbc.gov>  
Sent: Thursday, December 5, 2024 11:41 AM 
To: Patricia Strayer <PStrayer@TownofPalmBeach.com> 
Cc: Deborah Drum <DDrum@pbc.gov>; Mayra Ashton <MAshton@pbc.gov>; Jena McNeal 
<JMcNeal@pbc.gov>; Matt Mitchell <MMitchell@pbc.gov> 
Subject: RE: Bonefish Islands Restoration Islands Waiver Request  
 

******STOP: This email was sent from a source external to the Town of Palm Beach. Links or 
attachments should not be accessed unless expected from a trusted source. Additionally, all 
requests for information or changes to Town records should be verified for authenticity.****** 

Patricia, 
 
Thank you for expediting Town consideration.  Yes, our theory is the contractor could minimize 
transporting material during the peak commute hours, reducing bridge openings during that time, 
then “make-up” for any impact to production by working on Sundays.  The Corps would 
coordinate specifics with the contractor and will be sensitive to any increases to cost or timeline, 
but we wanted to seek Town support before suggesting it as an option for their 
consideration.  Also the waiver was approved for 1 year from approval (March 12, 2024).  Since 
this request will be considered by the Council, we’d also like to request an extension to 
November 1, 2025.  The Corps’ construction contract expires on July 17, 2025, but based on 
current status, construction is not going to be complete by that date.  By November, we will have 
a better idea of project timeline and if necessary, would coordinate with the Town on any 
additional needs before the start of season. 
 
Thanks, 
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Mike  
 
 
Michael Stahl, Deputy Director 
Environmental Resources Management 
Palm Beach County 
(561) 233-2433 
 

 
 
 
 
 
From: Patricia Strayer <PStrayer@TownofPalmBeach.com>  
Sent: Thursday, December 5, 2024 11:01 AM 
To: Michael Stahl R. <MStahl@pbc.gov> 
Cc: Deborah Drum <DDrum@pbc.gov>; Mayra Ashton <MAshton@pbc.gov>; Jena McNeal 
<JMcNeal@pbc.gov>; Matt Mitchell <MMitchell@pbc.gov> 
Subject: RE: Bonefish Islands Restoration Islands Waiver Request  
 
Mike, I am going to put this on the agenda for next Tue sday. Could you give me an idea of how this would hel p? Would we be a ble to reduce the barges duri ng the week and therefore reduce the bri dge ope nings? Patri cia Patricia Strayer, PE Town 
 

Mike, 
I am going to put this on the agenda for next Tuesday.  Could you give me an idea of how this would 
help?  Would we be able to reduce the barges during the week and therefore reduce the bridge 
openings? 
 
Patricia 
  
Patricia Strayer, PE 
Town Engineer 
  
Town of Palm Beach 
Public Works Department 
951 Okeechobee Road 
West Palm Beach, FL  33401 
(O) 561.227.7056 
(C) 561.339.7309 
 
From: Michael Stahl R. <MStahl@pbc.gov>  
Sent: Thursday, December 5, 2024 10:33 AM 
To: Patricia Strayer <PStrayer@TownofPalmBeach.com> 
Cc: Deborah Drum <DDrum@pbc.gov>; Mayra Ashton <MAshton@pbc.gov>; Jena McNeal 
<JMcNeal@pbc.gov>; Matt Mitchell <MMitchell@pbc.gov> 
Subject: Bonefish Islands Restoration Islands Waiver Request  
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******STOP: This email was sent from a source external to the Town of Palm Beach. Links or 
attachments should not be accessed unless expected from a trusted source. Additionally, all 
requests for information or changes to Town records should be verified for authenticity.****** 

Good Morning Patricia, 
 
The County respectfully requests a modification to the Waiver of Town Codes as approved on March 12, 
2024 for the Bonefish Cove Islands Restoration Project to allow construction activities to occur on 
Sundays.  In response to the traffic concerns, the County would like to suggest to the USACE to work 
with the contractor to authorize construction activities on Sundays as an option to reduce bridge openings 
during peak commute periods on weekdays.  Ultimately, the USACE is the contracting authority and will 
have discretion on how to proceed with the contractor, but with the Town’s support of this modification, 
we’ll present it as a potential option that shouldn’t impact the project’s construction timeline.  Please let 
me know if you have any questions. 
 
Thanks, 
Mike  
 
 
Michael Stahl, Deputy Director 
Environmental Resources Management 
Palm Beach County 
(561) 233-2433 
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