
TOWN OF PALM BEACH 
Information for Town Council Meeting on: March 5, 2025 

To: Mayor and Town Council 

Via: Kirk Blouin, Town Manager/ Wayne Bergman, Director of Planning, Zoning & Building 

From: Michelle Sentmanat, Business Services Manager in PZB 

Re: Waiver of Town Code Section 18-237, For Building Permit Extension at 86 Middle Rd 
Permit B-21-91604 

Date: February 21 , 2025 

STAFF RECOMMENDATION 

Staff recommends that the Town Council consider the request from Tom Keller with Wildes 
Builders regarding a third request for time extension, in which to complete a new build of a 
single-family residence at 86 Middle Rd. The request is to extend the permit by 114 working 
days - until July 17, 2025. 

GENERAL INFORMATION 

The property is owned by Middle Road Holdings Trust. The property was purchased in 
September of 2020 and work on the project began in November of 2021. The new residential 
construction permit was valid for 24 months to initially expire on November 9, 2023. The 
contractor went before the Town Council on October 11 , 2023 , and was granted an extension of 
seven months, permit to expire on April 26, 2024. They returned before the Town Council for a 
second request on April 10, 2024, and were granted an additional ten months - permit to expire 
on February 10, 2025. According to the most recent letter dated February 12, 2025, the 
contractor states a third extension is necessary due to homeowner revisions and additions to 
interior millwork trim, wood wall paneling, caseworks, painting changes, fountain and driveway 
revisions. The updated construction schedule shows a completion date of July 17, 2025. 

The applicant appears to have complied with all new requirements for neighbor notice. 

Attachments: Letter from Wildes Builders, with Construction Schedule 
Letter for nuisance mitigation measures 
Permit Summary for the Property 
Property Appraiser Details for the Property 
Neighbor notice 
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Planning, Zoning and Building 

TIDS IS A REQUEST FOR: 

✓ BUILDING PERMIT TIME EXTENSION 

__ WAIVER OF TOWN CODE SECTION 42-199, CONSTRUCTION WORKING HOURS 

Any request for a Building Permit Time Extension OR Waiver of Town Code Section 42-199, 
Construction Working Hours must be submitted to the Town no later than 30 days PRIOR to permit 
expiration or period of request. Please send the following items to Director Bergman and Michelle 
Sentmanat at msentmanat@townofpalmbeach.com and wbergman@townofpaJmbeach.com 

1. Provide a detailed letter explaining the reasons why a time extension or waiver is being requested. 

2. Provide a construction schedule to show completion timeline (CPM, Gantt Chart). 

3. Provide a Statement of Nuisance Mitigation measures cunently in place on the site. 

4. Provide a Statement that first-class mailed notice to neighbors within 300 feet will be provided at least 25 
days prior to the meeting at which the extension or waiver is to be considered. 

5. Include with the above Statement, a QQQY_ofthe above notification to neighbors. NOTE: Must include in the 
notification letter the permit number, site address and meeting date at which this matter will be considered. 
Also, the following statement must be included in the notification: Comments or concerns regarding this 
request may be emailed to publiccomment@townofpalmbeach.com. 

6. Provide a USPS Certificate of Mailing as proof of the mailed notice. 
7. Payment - pay all applicable fees by the submittal deadline. 

Deadlines: See Schedule for submittal deadlines (page 3). Town Council Meeting dates are subject to change. 
Please visit our website at www.townofpalmheach.com 

--AA ..., /1 l._j I ·z.. '7 (l)-, c-• Town Council Development Review Date (Wednesday meeting):._...:.,:,__~ ~-~'~:,___~_,., __ ► ___ 1-__ v_:;)_~ 

• Deadline for submittal of request/backup must be received by: F£ B I 7 ,, 'Z !> Z... S
(Deadline is approximately two weeks prior to the Town Council Development Revfew Meeting). 

• Deadline for Notice to Neighbors: F E' [o I S-, Z-() Z-S-
(Notice to Neighbors must be provided 25 days in advance ofTC/DRC Meeting) 

Permit#: B- 2.1 ·- 9 f Go 4- Exp.Date: ~Ee, 
Job Address: f,C:, M lh li)U::' iiZD· - f?hL:M ezg-A-C .. -L--l 
Length of time extension being requested: (in days) I l 1-\. w o iLY.'.'. 

10 ZOZ-<:, 

FL-334/!:D 
"Di!>)'.5 

Specific request for waiver/working hours being proposed: _____ ..-_________ _ 

Proposed completion date if requested time extension is granted: :r \J l.-Y I 1 2. D 2. ~ 
(Must attach completion schedule) 

Contact: T~:S ~fZ. Phone: 5" '-1 ~ ] C/'7 - ;>~~ 7 
Email: 1@"'1- . JL._~L c ET'Z.l k>l-<-~...£:$1,J IL.~tz:-'S. , c_c:,/...( 

Post Office Box 2029 • 360 South County Road • Palm Beach, Florida 33480 
Telephone: (561)838-5431 • Facsimile (561)835-4621 

E-Mail: pzb@townofpalmbeach.com • Website: www.townofpalmbeach.com 
~ D - - -- 1 - ~ n _ _ _ _ 



VALUATION OF PERMITS TO DATE; 
(Original permit value and any permit updates containing valuation to date) 

Job Address: __ a="'--'~=----M_.!lli----:a...c....L_:E __ lZ.-=-o_L-=b=----------
Permit#: f, V - :f&>t>30 Job Value $ q 7.~DO -
Permit# : 6 Z.1 - q I (oo L/: Job Value $ 3,, '-( i -z..,. 5h Z -

Permit# : 6 Z 3 - '9 i?$l!> £/ Job Value $ .:;;';7 DD -

Permit# : - Job Value $ -----------' ------
TOTAL valuation of project $ 3,5/ ~I ObZ -

; 

Value of work remaining to complete the project, even if included in valuation above. Include 
labor, materials and the value of any owner supplied items, etc $ i../- 3 8,. r'/ OD ..... 

Time Extension fee due based upon 1 % of this amount: $ __ 4:~;3_£.__:;'7_-___ _ 
Waiver fee due 
Technology Fee (2% of permit fee above) 
Total Time Extension/Waiver Fee Paid: 

(attach a copy of the receipt for payment) 

0 CERTIFICATION: I certify the 
· on listed above to be true and correct. 

NOTARY TO OWNER 

STATE OF 
COUNTY OF 

DATE 

Sworn to ( or affirmed) and subscnoed before me 

this / 0 ,.__ day of 6 -IJl'l...a, 

20...l_L By 6,v1/ /U(},O,:'"'lfu If$ 7Mra,-, 
Who are personally known ✓ OR produced 
identification (Type of identification) __ 
OR Online Notarization ______ , 

SEAL: 

$------~~---
$ ___ ~s~~,_._7!. ___ _ 
$ __ tf--'-+-4_7_i{~" '."!__;.\ __ _ 

: I certify the 
correct 

DATE · 

NOTARY TO CONTRACTOR 

STATE OF 
COUNTY OF 

Sworn to ( or affirmed) and subscribed before me 

this l,_j day of H .13 

2o_dCBy ;Jt/fe. ft) J7l @ 11.-vcJ 

Who are personally known Y OR produced 
identification (Type ofidentification) ____ _ 
OR Online Notarization _____ ~ 

Printed N e ofNotary 

s;~ 

SEAL: /~m·~v P~' RUBY H INCITTI 
/{ ,.) Notary Public • State of Florida 
\~ rfi Commission II HH 87711 

·· .... ~~-~-··· My Comm. Expires Mar 24, 2025 



Permit Time Extension Schedule - Subject to Change 
Please confirm meeting and deadline dates. 
Rev-20241024 

Town Council 
Development 

Review Meeting 

11/13/2024 
12/11/2024 

1/15/2025 
2/12 2025 

/12/2025 
4/9/2025 
5/14/2025 

6/11/2025 
7/09/2025 

8/13/2025 
9/10/2025 

10/15/2025 

11/12/2025 
12/10/2025 

Deadline for 25-day Notice 
to Neighbors AND Deadline 
for submittal of All Backup 

10/18/2024 
11/22/2024 
12/20/2024 
1/18 2025 

2/15/2025 
3/15 2025 

4/19/2025 

5/17/2025 
6/14/2025 

7/19/2025 
8/16/2025 
9/20/2025 

10/18/2025 
11/15/2025 

**All dates tentative and subject to change** 

NOTIFICATION TO NEIGHBORS 
Sample language 

Date: 

Dear Neighbor 

Re: Project located at (site address): _______ _ 
Permit number: ___________ _ 

This is to notify you that a request has been made to the Planning. Zoning & 
Building Department to be placed on the agenda for the next available Town 
Council meeting for consideration of a time extension request of xxx (be 
specific as to request being made). 

Should you have qu(Stions or concerns regarding this project, please contact: 
Contractor,job superintendent, etc. include name, address, phone# to reach 
someone at your company 

Also, comments or concerns regarding this request may be made in the 
Planning, Zoning & Building Department at 360 S County Rd., Palm Beach or 
by email to oubliccommenl@townofualmbeach.com ___ _ 

p . 3 



WILDES D BUILDERS 
CBC 059360 

440 25th Street, West Palm Beach, FL 33407 * 561-833-2023 phone* 561-833-2024 fax 

wildesbu ilders@wildesbuilders.com 

February 12, 2025 

Town of Palm Beach 
Mr. Wayne Bergman 
360 South County Road 
Palm Beach, FL 33480 

Re: 86 Middle Road-B-21-91604 
Permit Time Extension 

Dear Mr. Bergman, 

Wildes Builders respectfully requests a time extension to our building permit at the above 
referenced address - 86 Middle Road - (Permit # B-2 1-91604 ). 

This time extension is necessary due to the homeowner revisions and additions to interior 
millwork trim, wood wall paneling, caseworks, painting changes, fountain and driveway 
rev1s10ns. 

The expiration date is February 10, 2025. Wildes Builders requests that the permit time extension 
required to complete this project be extended to July 17, 2025. An updated construction schedule 
will be sent to you shortly. 

Feel free to call or e-mail me with any questions. 

Sinccrl JJ1:L,,wil~==--------=---:::> 
Je.f;rz 
President - Wildes Builders 



SNYDl:R • 86 MIDDLE ROAD 
UPDATED CONSTRUCTION SCHEDULE 
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SNYDER - 86 MIDDLE ROAD 
UPDATED CONSTRUCTION SCHEDU LE 
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WILDES ii BUILDERS 
CBC 059360 

440 25th Street, West Palm Beach, FL 33407 * 561-833-2023 phone * 561-833-2024 fax 

wi ldesbuilders@wildesbuilders.com 

February 12, 2025 

Town of Palm Beach 
Mr. Wayne Bergman 
360 South County Road 
Palm Beach, FL 33480 

Re: 86 Middle Road-B-21-91604 
Permit Time Extension 

Dear Mr. Bergman, 

Wildes Builders is requesting a permit time extension for the above referenced address. The 
nuisance, mitigation measures are as follows : 

1) Privacy screening and landscape screening is installed around the perimeter of the property. 
2) All off loading is performed on-site. (not in the street) 
3) All parking is done on-site. 
4) All site concrete flat work is completed. 

Feel free to call or e-mail me with any questions. 

President - Wildes Builders 



2/21/2025 12:35 PM Permit Browse Page: 1 

Penn'!_ description - ltAddress Permit Suite rlast Name Appllcatfon date Issue date lstate • 
STAFF APPROVAL - REVIISON TO DRIVEWAY GATE, REMOVE I NIEVERA WILLIAMS DESIGN INC 11/14/2022 11/ 30/2022 
CABANA DOOR ADD 12' PROJECTION TO SOUTH WALL 

-ARCOM STAFF APPROVAL RCOM STAFF APPROVAL M INOR FACADE CHANGES; ADD 6 MIDDLE RD MITH AND MOORE ARCHITECT 3/24/2023 3/31/2023 nal 
ELETE RELOCATE EXTERIOR LIGHITING FIXTURES. SEE ATT INC 
CHED CONTINUATION SHEET FOR SHEET BY SHEET DESCR 

-ARCOM STAFF APPROVAL STAFF APPROVAL TO ADD FIREPLACE VENTS ON SOUTH ELE 6MIDDLE RD SMITH AND MOORE ARCHITECT 5/4/2023 5/5/2023 ·nal 
VATION. VENT COVERS TO BE PANITED TO MATCH BODY OF INC 

HOUSE. 

-ARCOM STAFF APPROVAL RCOM- UPDATE POOL SIZE, ADD CHAI N LINK FENCE IN HE 6 MIDDLE RD NIEVERA WILLIAMS DESIGN INC 3/27/2024 7/17/2024 nal 
OGE FOR POOL BARRIER. UPDATE HARDSCAPE MATERIALS. 
HOUSE DETAILING UPDATES. 

8-21-91604 8 -2 1-90030 8-RESIDENTIAL NEW CONSTRU NEW FOUNDATIONS & MEP SLAB WORK PER PLANS 6MIDDLE RD ILDES BUILDERS LLC 7/6/2021 8/3/ 2021 final 
CTION/ADDITION 

B-21-91604 B-22-93619 R-REVISION REVISION- BUILDING- APPROVED- ENGINEERS HOLLOW CO 6 MIDDLE RD ILDES BUILDERS LLC 3/11/2022 3/16/2022 nal 
RE PLANK SHOP DRAWINGS. (STAMPED BY STRUC ENG) 

B-21-91604 IB-22-95231 R-REVISION REVISION BU IDLING TRUSS LAY-OUT, SHOP DRAWINGS AN 86 MIDDLE RD WILDES BUILDERS LLC 6/23/2022 7/15/2022 !final 
D ENGINEERING. 

-21-90735 8-22-95785 R-REVISION EVISION ELECTRICAL: UPGRADE TEMP POLE FROM 200 A 6 MIDDLE RD FRESHWATER & SON'S ELECTRIC 8/1/2022 8/11/2022 
MP T0400AMP LL 

8-21-91604 8-22-96506 R-REVISION REVISION BUILDING: NOA - WINDOW MULLION & DRAWIN 86 MIDDLE RD ILDES BUILDERS LLC 9/16/2022 9/19/2022 
G AS REQUESTED 

8-21-91604 B-23-00916 R-REVISION REVISION BUILDING: NOA - GARAGE DOORS 6 MIDDLE RD ILDES BUILDERS LLC 8/31/2023 9/1/2023 

B-21-91604 B-23-01650 R-REVISION REVISION SITE PLAN: ENGINEERED POOL AND SPA DRAWIN 6 MIDDLE RD WILDES BUILDERS LLC 11/3/2023 3/15/2024 
GS 

B-21-91604 B-23-98504 R-PERMIT UPDATE-CHG OF PLA PERMIT UPDATE CHANGE IN PLANS AND VALUE PER DRAW 6 MIDDLE RD ILDES BUILDERS LLC 3/28/2023 5/19/2023 
NS & VALUE/CORRECTION ING RELOCATE FAMILY RM FIREPLACE TO 8" PROJECTED EX 

ER WALL. 

B-21-91604 IB-23-98952 R-REVISION REVISION BUILDING: STRUCTURAL DETAIL FOR TERRACE W ~ 6 M IDDLE RD WILDES BUILDERS LLC 4/25/2023 5/12/2023 
ALL AS REQUESTED. 

B-21-91604 FEE CHARGE BUILDING PERMIT TIME EXTENSIONS 6 MIDDLE RD ILDES BUILDERS LLC 3/20/2024 3/21/2024 nal 

8-21-90030 -21-08119 U-USE OF/WORK IN ROW USE OF ROW FOR CONCRETE TRUCK & PUMP WILDES BUILDERS LLC 8/24/2021 9/2/2021 

U-21-08323 U-USE OF/WORK IN ROW ROW CONCRETE POUR 6 MIDDLE RD ILDES BUILDERS LLC 9/20/2021 9/28/2021 nal 

8-21-91604 U-22-09435 U-USE OF/WORK IN ROW USE OF- HC PLANK - OFF LOAD DELIVER- LESS THAN 2 HOU 6 MIDDLE RD WILDES BUILDERS LLC 2/23/ 2022 2/28/2022 

B-21-91604 U-22-09509 U-USE OF/WORK IN ROW USE OF ROW FOR CONCRETE DELIVERY/ POUR 6 MIDDLE RD ILDES BUILDERS LLC 3/10/2022 3/14/2022 

8-21-89249 5-SITE WORK/DRAINAGE SITE WORK - EROSION CONTROL, CLEANING & SCALP SITE WILDES BUILDERS LLC 5/26/2021 6/21/2021 

B-21-90030 B-21-90735 E-ELECTRICAL EMPORARY POWER POLE 6 M IDDLE RD FRESHWATER & SON'S ELECTRIC 8/16/2021 8/18/2021 

8-21-91604 B-RESIDENTIAL NEW CONSTRU (SEE PERM IT CONDITIONS) ;86 MIDDLE RD WILDES BUILDERS LLC 10/14/2021 11/9/2021 issued 
CTION/ADDITION NEW SINGLE FAMILY MAIN HOUSE, GARAGE & CABANA PE 

R PLANS. 

U-22-09185 U-EXCAVATION IN ROW EXCAVATION - IN REAR EASEMENT FOR NEW 6" PVC SEWE 6 MIDDLE RD MACDONALD CONTRACTING L 1/11/2022 1/19/2022 Issued 
R LATERAL. REMOVE EXISTING AND INSTALL NEW AT SAME LC 
GRADE & ELEVATION AS EXISTING. 

U-22-09186 U-SEWER/DRAINAGE - CAP-OFF NEW 6" PVC SEWER LATERAL. REMOVE EXISTING & INSTAL 86 MIDDLE RD 5 MACDONALD CONTRACTING L 1/11/2022 1/19/2022 issued 
/CONNECTION L NEW AT SAME GRADE & ELEVATION AS EXISTING. LC 

8-21-91604 U-24-15471 U-SEWER/DRAINAGE - CAP-OFF EWER CONNECTION FOR TEMP TOILET 6 MIDDLE RD ILDES BUILDERS LLC 2/15/2024 2/ 21/2024 Issued 
CONNECTION TC EXTENSION TRHOUGH TO 4/26/2024--

k ount: 24 

Page: 1 



2/21/25, 12:34 PM 

Property Detail 

Location Address: 86 MIDDLE RD 

Municipality : PALM BEACH 

Parcel Control Number : 50-43-43-26-23-002-0000 

Subdivision : EL BRAVO SINGER ANNEX 

Official Records Book/Page : 31844 / 541 

Sale Date : 09/30/2020 

Legal Description : EL BRAVO SING ER AN NEX PAR B 

Owner Information 

Owner(s) 

MIDDLE ROAD HOLDINGS TRUST 

RABIDEAU GUY TR 

PrintPropertySummary 

Mailing Address 

440 ROYAL PALM WAY STE 101 

PALM BEACH FL 33480 4179 

Owner 

Sales Information 

Sales Date 

09/30/2020 

Price 

$8,964,100 

OR Book/Page 

31844 / 00541 

Sale Type 

WARRANTY DEED MIDDLE ROAD HOLDINGS TRUST 

Exemption Information 

No Exemption Information Avai lable. 

Property Information 

Number of Units : 

*Total Square Feet : 0 

Acres : .69 

Property Use Code : 0000-VACANT 

Zoning: R-B- LOW DENSITY RESIDENTIAL (SO-PALM BEACH) 

Building Details 

Structural Details 

Code Description 

No data found 

St ructural Element fo r Bui lding 1 

Subarea and Square Footage for Building 1 

square Footage 

Property Extra Feature 

Description 

No Extra Feature Availab le 

Property Land Details 

Land Line# Description 

SFR 

https://pbcpao.gov/Property/PrintPropertySummary?parcelld=50434326230020000&flag=ALL 

Sketch for Building 1 

Year Bui lt 

Zoning 

R-B 

Units 

Acres 

0.6948 

1/2 



2/21/25, 12:34 PM PrintPropertySummary 

Appraisals 

Tax'!_ear 2024 2023 2022 2021 2020 

Improvement Value $0 $0 $0 $0 $0 

Land Value $19,899,000 $16,874,352 $14,472,000 $7,920,000 $8,640,000 

Total Market Value $19,899,000 $1 6,874,352 $14,472,000 $7,920,000 $8,640,000 

Assessed and Taxable Values 

Tax Year 2024 2023 2022 2021 2020 

Assessed Value $10,541,520 $9,583,200 $8,712,000 $7,920,000 $7,584,964 

Exemption Amount $0 $0 $0 $0 $0 

Taxable Value $10,541,520 $9,583,200 $8,712,000 $7,920,000 $7,584,964 

Taxes 

Tax Year 2024 2023 2022 2021 2020 

ADVALOREM $215,840 $190,948 $172,543 $128,503 $132,501 

NON AD VALO REM $1,705 $1 ,549 $1 ,549 $1 ,715 $1,693 

TOTAL TAX $217,544 $192,497 $174,092 $130,218 $134,194 

Dorothy Jacks, CFA, AAS PALM BEACH COUNTY PROPERTY APPRAISER www.pbcpao.gov 

https://pbcpao.gov/Property/PrintPropertySummary?parcelld=5O43432623OO2OOOO&flag=ALL 212 



WILDES 2 BUILDERS 
CBC 059360 

440 25th Street, West Palm Beach, FL 33407 * 561-833-2023 phone* 561-833-2024 fax 

wildesbuilders@wildesbuilders.com 

February 12, 2025 

Town of Palm Beach 
Mr. Wayne Bergman 
360 South County Road 
Palm Beach, FL 33480 

Re: 86 Middle Road- B-21-91604 
Permit Time Extension 

Dear Mr. Bergman, 

This letter serves as Wildes Builders confirmation statement; that first class mailed notices have 
been sent to all neighbors with-in 300 feet regarding the time extension request at 86 Middle 
Road. A copy of the neighbor's certified notification letter is attached with the USPS receipts 
for your copy. The Town Council Review Meeting date for this time extension request will be a 
March 12, 2025 presentation. 

Feel free to call or e-mail me with any questions. 

il es 
President - Wildes Builders 



WILDES D BUILDERS 
CBC059360 

440 25th Street, West Palm Beach, FL 33407 * 561-833-2023 phone * 561-8'3'3-2©24 fux 

wl1desbujlders@wiJdesbuilders.com 

February 12, 2025 

Palm Beach, FL 33480 

Re: 86 Middle Road 
Permit Extension-B-21-91604 

Dear Neighbor, 

This is to notify you that a request has been made to the Platmi:ng, Zoning and Building 
Department to be placed on the agenda for March 12th Town Council Development Review 
Meeting, for consideration of a time extension request for our building permit completion date. at 
86 Middle Road. Wildes Builders is requesting a permit extension for the above referenced. 
address due to the Owner changes with interior millwork, interior stone work, painting changes 
and driveway revisions. 

Should you have any questions or concerns regarding this project please Contact Wildes 
Builders-Thomas Keller, Project Manager, tom.keller@wild sbuilders.c m , 440 25th Street 
WPB-FL-33407, 561-797-3667. 

Also, comments or concerns regarding this request may be made in the Planning, Zoning and 
Building Department at 360 S County Road, Palm Beach or by email at 
publiccomment@townofpalmbeach.com 

Thank you in advance. 

Sincer~, ~~===== 

///(¢ -0 . J --

President 


