
TOWN OF PALMBEACH
Information for Town Council Meeting on: March 13,2024

To: Mayor and Town Council

Via: Kirk Blouin, Town Manager

From: Wayne Bergman, Director of Planning,Zonirg & Building

Re: Waiver of Town Code SectionlS-237, For Building Permit Extension at99l N. Lake Way
(THIRD REQUEST)

Date: March 4,2024

STAFF RECOMMENDATION

Staff recommends that the Town Council consider the request from contractor Jim Hiler & Ross
Schnitzer of Sciame Homes regarding a time extension in which to complete renovation of a
two-story home at99l N. Lake Way and to extend the permit by four additional months - until
July 15,2024.

GENERAL INFORMATION

The current owner is 991 N Lake Way Trust (Paul A. Krasker, Trustee), which started work on
the property in December of 2017. The permit was extended by the Town Council twice in the
recent past - On April 13,2022, and on June 14, 2023. The permit expires on March 15,2024.
The contractor claims delays have been caused by owner design changes and complicated site
conditions. The attached construction schedule shows the new timeline has all work completed
by the end of May 2024.

The contractor appears to have complied with all new requirements for neighbor notice. The
staff has no issue with the request.

Attachments: Letters from Jim Hiller & Ross Schnitzer, with Construction Schedule
Earlier Staff Memos
Permit Summary for the Property
Property Appraiser Details for the Property
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The Town of Palm Beach

Att: Mr. Wayne Bergman, Director
360 South County Road

Palm Beach, FL 33480
Master Permit Number: B-17-69153

Dear Mr. Bergman,

I am writing to request an extension of our permit for the project located at 991 N. Lake Way
Palm Beach- Master Permit Number B-17-69153.

Our request for extension is due to project delays including changes to the site plan reflected in
the ARCOM staff approval, delays in decision making and complicated site conditions. We are
eager to wrap up this seven year construction project and we know this will be a significant
improvement to Eden Rd and NLW. We would like to request the extension until July 1 5,2024
but anticipate obtaining TCO by May 15,2024 and would like enough time for any unforeseen
delays and punch out.

Please contact me with any questions or further information you require to accompany this
request at 561-318-5048 (office) I 914-274-0245 (mobile) or via emai! rschnitzer@sciame.com.

Sincerely,

Ross Schnitzer
Project Manager

Sciame I-Iomes
cGC152188

251a Royal Palm Way Suites 3004 & 400A (561) 318-5048 Fax (561) 904-6909
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The Town of Palm Beach

Att: Mr. Wayne Bergman, Director
360 South County Road

Palm Beach, FL 33480
Master Permit Number: B-17-69153

Dear Mr. Bergman,

I am writing io requesi an extension of our permit for the project located at 99.1 N. Lake way
Palm Beach- Master Permit Number B-17-69153.

Our request for extension is due to project delays including changes to the site plan reflected in
the ARCOM staff approval, delays in decision making and complicated site conditions. We are
eager to wrap up this seven year construction project and we know this will be a significant
improvement to Eden Rd and NLW. we would like to request the extension until Ju-ly 1s,2024
but anticipate obtaining TCo by May 15, 2024 and would like enough time lor any uhforeseen
delays and punch out.

Please contact me with any questions or further information you require to accompany this
request at 561-318-5048 (off ice) or via email Jhiler@sciame.com.

Sciame I{omes
cGC1S2188

H iler

251a Royal Palm Way Suites 300A & 400A (561) 318-5048 Fax (561) 904-6909
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Planning,Zoningand Building FEB 1 5Z}Zq

BUILDTNG pERMrr rrME ExrENSroN REeuEsPIrt BE5i&yr?ift"-

A request for a building permit time extension must be submitted to the Town no later than 30 days
PRIOR to permit expiration. Please send the following items to Director Bergman and Deb Moody
at dmoodv@townqfpalrnleach. gom and wbergrqan@torynofnalrnbeach.cqm

Provide a detailed letter explaining the reasons why a time extension is being requested.

Provide a construction schedule to show completion timeline (CPM, Gantt Chart).

Provide nuisance nT itigation measures.

Provide a statement that first class mailed notice to neighbors within 300 feet will be provided at least 25 days

prior to the meeting at which the extension is to be considered.

Include a copy ofthe above notificatioir sent to neighbors.

Provide a USPS Certificate of Mailing as proof of the maiied notice.

Payment - provide a copy of the receipt showing payrnent of applicable fees (1% of remaining, unfinished

coustruction).

DSadlinSA: For meeting dates please visit our website at wwrr"townofnalmbeach.co{n

. Torvn Council Developrnent Review Date (Wednesday;: March 13 2024

. Deadline for subnrittal of request/backup must be received by: FebruarV 28, 2024
(Deadline is the Wednesday, two weeks prior to the Tor,vn Council Development Review Meeting)

. Deadline for Notice to Neighbors 1 F ebruary 16, 2024
(must be provided 25 days in advance of TCIDRC Meeting)

permit #: B-17-69153 Exp. Date: March 15,2024

Job Address: 991 N. Lake Way

Length of time extension being requested: (in days) 122 Days

Proposed completion date if recluested time extension is granted:
(Must attach completion schedule)

July 1sth,2024

Contact: Jim Hiler Phone: 561 -31 8-5048

Email: JHiler@sciame.com

i.

2.

3.

4.

5.

rS.

. J.

Post Office Box 2029 . 360 South County Road . Palm Beach. Florida 33480
Telephone: (561 )838-543 I . Facsimile (561 )835-4621

E-Mail:pzb@torvnofpalrnbeach.corn . Website: rvwtv.tori,nolpalrnbeach.com

A Rccl-clecl PaperRcr. 2024012.1



VALUATION OF PERMITS TO DATE:
(original perrnit value and any perrnit updates containing valuation to clate)

Job Address: 991 N. Lake Way

pe,nit# . B-17-69153 Job Value

Job Value

g 4,088,500,00

Pennit# .B-24-02245

Permit#:

Permit#:

5 included above

identification (Type of identification)
OR Online Notarizati

.Job Value

Job Value

Valuation of work remaining to cornplete theproject: $ 525,000.00
(Include labor, materials and the vaiue of any owner supplied items, etc.)

Permit fee due based upon i0% of this amount;
(attach a copy of the receipt for payment)

g 5,250.00

OWNERS CERTIFICATION: I certiSr the
information iisted above to be true and corect.

.. 1;' '; li.i lii i;r(._ i ! l'-i l,J. t,

NOTARY TO OWNER

STArE oF ]=LE ?-ip A
Co uNry oF P fuU/L g€h-/.tf

Sworn to (or affirmed) and subscribed before me

Who are personally known \ 0 OR produced
identificaiion (fyp. of iA.ntiffitiorD-_
OR Online Notarization_.

NOTARY TO CONTRACTOR

STATE oF n-,r *i7.2.
coUNrY oF PNtztvl Bgttt +
Swom to (or affirmed) and subscribed before me

Wlio are personally knonun X OR produced

,hi, 1L\& a"r"r"flffyr}ulf rhis 14];-- auy or4r.
2ot '"L, u, ?0r )\ ii , t"trut,UPl zo)4.8y

above to be true and

rgnature

&\:/fr-,qFm
'^:ITi;Hi:3,f,;;;u,,.'#

Uarctr Ze, ZOIH

SEAL:



TOWN OF PALM BEACH
Information for Town Council Meeting on: April 13,2022

To: Mayor and Town Council

Via: Kirk Blouin, Town Manager

From: Wayne Bergman, Director of Planning,Zoning& Building

Re: Waiver of Town Code Section42-199, For Building Permit Extension at99l N. Lake Way

Date: April 11,2022

STAFF RECOMMENDATION

Staff recommends that the Town Council consider the request from Attorney M. Timothy
Hanlon, regarding a time extension in which to complete the renovations of an existing two-story
house, with a new detached accessory building and site modifications; and extend the permit
duration until April 12,2023 (one additional year from the date of possible Town Council
approval).

GENERAL INFORMATION

Work on the house began in December 2017, with interior demolition, and then became a full
interior and exterior remodel project in May of 2018. The original contractor was The Protinus
Corporation. The original permit was valid for 30 months and expired on May 14,2020. Work
continued until stopped by the Town. The property was sold in April of 2021. 991N Lake Way
Trust, Krasker Paul A TR is the current owner. This owner changed the primary contractor to
Seabreeze Building, LLC.

Mr. Hanlon is requesting additional time (one year from the date of Town Council approval), to
complete the project. The primary reasons for the time delay and required extension relate to the
change in ownership, architectural changes that were approved last month by Arcom, and supply
and labor delays due to the Pandemic. The attached construction schedule provided show that
the project should be completed in June of 2023, which differs from Mr. Hanlon's one year
request by about two months.

Staff supports the request, based upon the details provided by the applicant. The applicant
should explain the two month difference.

Attachments: Letter from Tim Hanlon, dated April5,2022
Construction Schedule
Permit Summary for the Property
Partial Minutes of the March 2022 Arcommeeting
Property Appraiser Details



TOWN OF PALM BEACH
Information for Town Council Meeting on: June L4,2023

To: Mayor and Town Council

Via: Kirk Blouin, Town Manager

From: Wayne Bergman, Director of Planning,Zoning& Building

Re: Waiver of Town Code Section42-199, For Building Permit Extension at99l N. Lake Way

Date: May 31,2023

STAFF RECOMMENDATION

Staff recommends that the Town Council consider the request from Ross Schnitzer of Sciame
Homes, regarding a time extension in which to complete the renovations of an existing two-story
house, with a new detached accessory building and site modifications; and extend the permit
duration until March 15,2024.

GENERAL INFORMATION

Work on the house began in December 2017, with interior demolition, and then became a full
interior and exterior remodel project in May of 2018. The original contractor was The Protinus
Corporation. The original permit was valid for 30 months and expired on May 14,2020. Work
continued until stopped by the Town. The property was sold in April of 2021. 99I N Lake Way
Trust, Krasker Paul A TR is the current owner. This owner changed the primary contractor to
Seabreeze Building, LLC in J:ur:re of 2021, then to Sciame Homes in May of 2022.

The owner made a request for a permit extension last year, which was approved by the Town
Council. That request was made and approved on }i4ay 12,2022, and extended the permit until
June 13,2023.

Mr. Schnitzer is requesting additional time (about ten months) to complete the project. The
primary reasons for the time delay and required extension relate to the change in ownership,
major design changes, supply chain issues, and budget changes.

Staff supports the request, based upon the details provided by the applicant. Please note that this
total project will run six years and four months in duration.

Attachments: Letter from Ross Schnitzer, received May 31,2023
Permit Summary for the Property
Property Appraiser Details
April 1 1,2022 Staff Memo
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Kct HoLDINGS INC 1O/ll2O21 aolal2ozl 4/5/2027 issted

BROSSEITS POOL PLUMBING lN 612912021 7/1l2)2l gl5l2)21 linal
c
ELtCTRlCAtsPEClALilstrulcE 6171l2o2t 6117/2021 6/1112021 nnal

:rttgnlALSptCtlLWStrutCt 6h7/2021 .6/1712027 6117/2021 hnal

stABRttZt BUIIDING ttC 6/1512021 6lt5/2o21 6llsl2ul hnal

s;aanrrzr surroNc rrc | 6tB/2o21 6l1sl2q1 htrs/zo2t hnat
I

EttCTRICAtANDtIGHTINGDES 1/1O/2O2O l/24/2O2O 7l22l2O2O hnal
tGN llc
GREENVIEW coNsTRUcTloN L l2llotzolg 3l4l2O2O 6111/2023 issuea
tc
SUARCHITTCT&PUNNERIN 8/5/2)lg 1|3O/2O2O canceled
c

:EIECTRIGL AND IIGHTING DES 4/78/2O1g 4/19/2O1g 6113/2023 canceled
IGN LTC

DIMARTINO PLUMSING INC 3/2512019 312612079 611312023 istred

DIMARTINO PLUMBING INC 3l2S/2O1g 312612019 611312023 istued

EttCTRl(aL aND LIGHTING DtS 2t27l2}lg 3/5/2019 9/l/2019 fin.l
IGN LLC

Permit Browse
-Town of Palm Beach

396105 U.CONSTRUCTION PARKING

:seros u corsrnucrton paRxiruc

396105 U-UsE OiIWORK rN ROW

396105 R,CHANGE OF CONTMCTOR/QUATIFITR

399749 R.CHAXGE OF CONTMCTOR/QUATIFIER

P StTt WORk

U.DTWATTRING

S,SITE WORVDMINAGE

4B535A,ARCOM STAFF APPROVAL

396105 E-ELECTRICAt

396105 P-StTE WORK

396105G,GN

BUILDA SITE WALT, DEMO EXISTING SITE WA[I., HARDSCAPE

MODIFIGTION OT WINMW FTNESTMIION ON WEST ANDSOUTH TTTVATION, NtW
R€TMINING WATT & GATE, UPDATTD HARDSAP€ AND UNDSCAPE INCLUDED-

TEMPOMRY POWER

SUB PLUMBING SITEWORK. BACKILOW INSIALL I"
SU} GN. NEW GN TINES

colsrRuoroN IARXTNG ' 'ggr I uxr uv so:oz: scrAMr HoMEs rrc ilzzlzozz slt/zoiaz ' eil/iozz n""t
CONsTRUCTION PARKING 991 N h(E WAY 601023

usE oF- coNsrRucroN DErvERrEs 
991 N hKE wAY 503023 'sclaMt HoMEs LLc 5/2312022 5hl2o22 61112022 final

991 N Ukt WAY 60302l SCIAMI HOMES LLC 5/2012022 5131/2022 8l2gl2}22 hnal

CHANGEOFCONTMOORFROMSEABREIZIBUIIDINGToSCIAMEHOMESttc gglNuKtwAY 503023 sCIAMtHOMESLLC 5/12/2022 s/72/2O22 5172/2022 h^al

""'PRIVAT€PROV|DfR""'CHANGEOFCONTmCTORIROMSEABREEZTBUITDIN 99lNU(tWAY 5OlO23 SCIAMIHOMISLtC 3t12/2O22 5172t2O22 5t12t2}22 hnal

991 N TAKE WAY 601161

'sgr n uxrwAi ;mros

991 N UKE WAY 534530

991 fl UKE WAY 534530

991 N UkE WAY 603439

991 N U(E WAY :1503439
'i

991 N TAKF WAY 5M567

991 N UKE WAY 605455

991 N U(t WAY 5@514

:991 N UXE WAY 5G552

991 N UXE WAY 602250

991 N nxt WAY 502250

991 N UKE WAY 58562

991 N LAK€WAY 6&514

991 N UKE WAY 602250

991 N 6XE WAY 6M658
:

991 N hKE WAY 6G855

991 N UKt WAY 6U6S8

991 N U(E WAY 5@558

991 N UKt WAY 604658

991 N UKE WAY 6G658

991 N hXE WAY 604562

991 N UKt WAY 505185

991 N UKE WAY 5051a5

991 N UXE WAY 6G558

991 N hXE WAY 603563

:991 N UXE WAY 604658

991 il hxt WAY 6&658

ggt n uxr way so:so:

991 N IAKE WAY 501879

991 N U(t WAY 601879

ITHEPROTINUSCORPOmTION : 12/7212017 :L2/X5/2O17 3h512O24 issted

sToRMT|GHTwlNmws lNc 7/2a/2ol4 8/7512074 7/2a/2o74 hnal

STORMT|GHTwlNmwslNc 4/2al2ot4 s/6ho14 11l2l2ot4 linal
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3961O5 A.ARCOM SIAf I APPROVAT

396105 P PTUMEING

396105 A.ARCOM STAf f APPROVAT

396997 &ROOF REPATR/RE ROOF

396105 R-REV|St0N

396105 U-CONSTRUCTION PARXING

396105 U.CONSTRUCTION PARXING

396105 U,CONSTRUCTION PARKING

396105 E-ELECTRTCAI

396I05 M.MECHANICAL

4@254 F.FIRE RTSCUE STANDARD

396105 t,FrOOD PUrN DrVrrOpUtrt

uootrtcaron or wtrumw rrrusrwror or wtsraruosouiu tLwatmrus. ntw
RETAINING WALL AND GATE, UPMTED HARDSAPE AND NNBGPE INCI.UDED,

SU8 PIUMAING IOR HOUST RTMODTT

..... swus ts -FTNAL' . r... aPPRovaL or MrNoR wtNmw & moR MoDlHgTt
oNs

PERDIsCHARGI LIIIERAITACHTD, TAKINGOVTRPRTVIOUSCONTMCTORCODT RT

D ROOFES INC. SEE PREVIOUS PERMIT 818.69721 TOR INSPECTION HISTORY
REROOT-REMOVT EXTSTTNG ROOF MATERtAt RENATL TO CODE tNSTArr NrW Ttrr RO

REVISION. BUILDING. MOVING INTTRIOR WATS EITTCTS ALL TMDES. SWAPPING OU
T OOORAND WINoow.

CONSTRUCTION PARKING

CONSTRUCION PARKING

CONsTRUCIION PARKING

5U& TTECTRIC. REWIRE HOUSE S PER TTTCTRICAT PUNS

SUB MECHANICAL. INSTALUTION OF A/C EQUIPMENT AND DUCMORX PIR PUN,

HOT WOR6

"."PRIVATF PROVIDER ""'SUg TLOOD PUIN

sm lncxtrrcr a putrutn tn 2/7l2otg
c

D|MART|NO PIUMEING tNC tOll2l2OB
cHRtsToPnER J FURTO / OWNE' A/2OI2O:3
:R BUILDER

AMERICAN ONE ROOTING CON A/77I2OB
,SIRUCION AND RESTOmTION

tNc

ilzlzozo 'inat

to/ts/zots slts/zozz a'uia
8/15/2019 pending

ilzqtzog' s/ttlzols hnal

CHRISTOPHERJFURto/OWil€ al8l2o78 :10/10/2018 al'l2ola final
R EUItDER

CHRISTOPHER J FURLO / OWNE 1/I2I2OI8
R EUITDER

CHRISTOPHERJFURTO/OWNE 7lLzIzO18
R AUITDER

11/sl2o18 ttlslzos t:nat

lr/S/2O18 11/5/2018 final

CHRISTOPHERJFURTO/OWNE 1/12/2018 7/l2l20la.an.eled
R BUILDTR

ELECTRIGIAND tlcHrlNc DEs s/31/2ots 61412018 6/1312023 isrued
IGN LTC

:DEN ArRAtRcot.tomoNrlc tN i s/14/zo1a
ic

DtN AIR AIR CONDITIONING lN 5114t2O18 5ll5l2}18 5l11l201g final
c
CHRISTOPHER J FURLO / OWNE 5/1/2018
R BUITOER

rii pnotrnus conrcmrnn 4/9/2otl

5/15/2018 5/13/2023 issued

sl28l2o8 6h312o21 isrued

role/zora cancelea

qttitzog qiistiors "in.t

vrg/zcu aliilzog tin"t

3961O5R-PERMtTUPmTE-CHGOFPhNS&VALUE/C D€MOLTTTON(TNTERtORKtTCHtN&MTHROOMS)
ORREfrION
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nrvtsrot't sirrionc- cuniii tnscopr xoveruE,cHANGINEsysrEM zpryMoDrF
Y TO IPO
REROOF.RTMOVT TXISIING SOOi MAITRIAL, RENAIL TO CODE INSTALL NTW TILt RO

OI WITH TOAM
..... PRTVATE PROV|DER..... DtMOL|T|ON {TNTERTOR XTTCHEN & BAIHROOMS) (r
OWN COUNCIT APPROVED UNIIL MARCH 15, 2024)

REVISION BUILDING CHANGE THE SilTT OF A FEW WINDOWS IO MEII EGRESS LOO

395105 R-PERMTT UPDATE-CHG OF PUNS & VALUE/C

ORRECTION

395997 R-REVtStON

&ROOI REPATR/Rt-ROOr

&RESIDENTIAT ATTEMTION

t58741 R-RtVlStON

triiiiopxrnr ruiLo / ownr
R BUITDTR

Cinsropxrnr rurto/ owrr
R AUIDER

rni pnornus conpomrtoru

COOE RED ROOFES INC

coor nto noortre truc

4/9/2OL8

iig/zo::

3/221208 s/3/2o1a 10130/2018 final

2lr3/2or} 2lt5l2118 zlt3lzotl frnat

1l24l2ora 21212018 9/4/2018 can.eled

991 N UKE WAY 503563

991 N UKE WAY 601594
I t(wilms srAE BEsaME-

l*r,n-*7-oo6rurrEns/GARAcE Do fiin lc or :z wrnmws slur ron slme
pRs
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:991 N hKE WAY 601694

:991NUXEWAY 542340

Page: 2



Property Detail

Location Address

Municipality
Parcel Control Number

Subdivision
Officia! Records BooUPage

Sale Date

Legal Description

Owner Information

Owner(s)

991 N LAKEWAYTRUST
KRASKER PAULATR

Sales Information

Sales Date Price

APR-2021 $9,422,539

ocT-2020 $10

NOV-2017 $10

NOV-2017 $4,650,000

sEP-2017 $10
MAY-2000 $10

sEP-1995 $775,000

JUN-1994 $795,000
MAY-1994 $100

MAY-1989 $825,000

sEP-1987 $700,000

Exemption Information

No Exemption lnformation Available.

Property Information

Number of Units
*Total Square Feet

Acres
Propefi Use Code

Zoning

Appraisals

Tax Year

lmprovement Value

Land Value

Total Market Value

Assessed and Taxable Values

Tax Year
Assessed Value

Exemption Amount

Taxable Value

991 N LAKE WAY

PALM BEACH

50-4343-03-20-000-0460

EDEN PROPERTIES IN

32456 I 1456

APR-2021

EDEN PROPERTIES LT 46

Mailing Address
991 N LAKE WAY
PALM BEACH FL 33480 3254

OR BooUPage Sale Type Owner
32456101456 WARMNTY DEED 991 N LAKE WAYTRUST
31894 / 00351 QUIT CLAIM FURLO CHRISTOPHER J TRUST &

29507 / 00086 WARMNTY DEED ALLEMAN JOAN TRUST

29507 / 00119 WARMNTY DEED FURLO CHRISTOPHER J TRUST &

29416101561 QUIT CLAIM ALLEMAN JOAN

11812101587 WARMNry DEED ALLEMAN JOAN

08942 / 01OO3 WARRANTY DEED

08330 / 00640 WARRANTY DEED

08330 / 00638 QU|T CLATM

06061 /00966 WARRANTYDEED

05448 / 00269 WARRANTY DEED

1

7396

0.3305

OlOO_SINGLE FAMILY

R-B-LOW DENSITY RESTDENTTAL (50-PALM BEACH)

2023 2022 2021 2020 2019
$8,865,4s7 $4,399,214 $1,400,170 $1,194,227 $1,379,647
$5,887,067 $4,810,500 $2,837,452 $2,636,627 $2,396,934

$14,752,524 $9,209,714 $4,237,622 $3,830,854 $3,776,581

2023 2022 2021 2020 2019
$10,130,685 $9,209,714 $4,213,939 $3,830,854 $3,776,581

$o $o $o $o $o
$10,130,685 $9,209,714 $4,213,939 $3,830,854 $3,776,581

TaxYear 2023 2022 2021 2020 2O1g
AD VALOREM $181,931 $142,705 $68,534 $63,186 $63,361

NON AD VALOREM $1 ,095 $1 ,091 $1 ,1 82 $1 ,164 $1 ,165

Taxes


